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ABSTRACT 
The purpose of this study was to examine state-level implementation practices and 
processes of current initiatives or programs through personal interviews with implementation 
managers at the Oregon Department of Education. This study used a qualitative research design 
for gathering individual perspectives on their effective and ineffective processes and practices for 
implementation and identified commonalities across implementation managers and departments. 
This study answered three research questions: (1) What are the practices and processes described 
by implementation managers in this study as effective for the implementation of their initiative 
or program?; (2) How are implementation elements conceptualized, enacted, and measured by 
implementation managers in this study?; and, (3) Which elements are identified by 
implementation managers in this study as key to contributing to overall implementation 
effectiveness?  
The findings in this study identified 6 key themes and 20 sub-themes comprised of 
elements and components of implementation processes and practices. These findings were 
compared against three meta-frameworks found in the research on best practices in 
implementation: (1) Active Implementation Framework (AIF), (2) Quality Implementation 
Framework (QIF), and (3) Strategy Implementation Framework (SIF). I used the findings from 
this study to develop an Implementation Conceptual Framework and a Framework for 
Implementation Processes and Practices that can be used to: (1) develop an understanding of the 
interconnected systems of policies, processes, and practices that influence each other; (2) provide 
a process for breaking down complex implementation processes and practices; and (3) create a 
strategy for alignment and coherence across implementation of initiative and programs, while 
providing areas for variation and innovation. 
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CHAPTER 1 
INTRODUCTION 
Since 1872, ODE has worked with school districts and individual schools across the state 
to improve outcomes for students. These outcomes are generally associated with academic 
achievement but have also addressed improvements in student social-emotional development, 
college and career readiness, graduation rates, post-secondary access, student transportation, 
nutrition, and attendance rates (Oregon’s Statewide Chronic Absenteeism Plan, 2016). It is 
typical to find ODE staff involved in new or ongoing initiatives or programs, and for school 
districts to be engaged in multiple initiatives at various stages of implementation. 
Given the heavy demands on districts and their staff to maintain many initiatives, it is 
common for ODE to implement an initiative that districts cannot sustain with support or funding 
when the grant period ends. When initiatives fail to improve outcomes or continued change in 
schools, they represent an annual loss of millions of dollars. Some of the initiatives are no longer 
supported or funded through ODE, and on occasion, a few districts prioritize an initiative and 
find their own district funds to sustain or scale up implementation efforts. This is the best 
possible outcome for initiatives, and can assist in moving forward Oregon’s state vision, mission, 
and goals for educational progress. 
Oregon is a local control state, providing districts flexibility in how they implement 
various initiatives, programs, and state requirements. Results have been widely mixed, for both 
implementing and sustaining change, regardless of the focus. An example of an initiative with 
mixed results has been the Oregon Diploma initiative, and the implementation of the Essential 
Skills and Personalized Learning requirements. While ODE has provided professional learning 
and technical assistance to districts on the state graduation requirements, they are implemented at 
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the local level to various degrees of fidelity and effectiveness. For example, a review of 
Oregon’s 2018 graduation rates and Division 22 Assurances on graduation requirements have 
provided some implementation data and outcomes with mixed results. 
What has been consistent across most initiatives is that funding and support is directed at 
solving some type of problem. There are two things that have varied across initiatives: (a) how 
much of the solution has been defined at the outset, and (b) how much of the solution can be 
defined during the implementation, particularly as it pertains to the local district’s needs. ODE 
regularly engages in various initiatives with two common types being: (a) initiatives that involve 
implementation of a program to solve a problem, and (b) initiatives that support innovation to 
solve a problem. 
Effective initiatives or programs are the ones that meet their own intended outcomes and 
are implemented and sustained while accommodating substantial variation in local contexts 
(Datnow, 2005). There has not been internal routines or processes for how someone in ODE 
would carry out the implementation of an initiative or program and it is challenging to 
understand what constitutes effective implementation at the state-level. This can make it difficult 
for districts to know what to expect from ODE. ODE could benefit from understanding what is 
required of implementation managers for various initiatives or programs, and it may be helpful to 
understand what could be applied at various points of the implementation process. It may also be 
beneficial for ODE to learn about similar challenges and successes other states have faced in 
order to learn what they have done to inform and improve their policies, processes, and practices. 
Implementing new initiatives or improving student outcomes in large agencies, such as 
ODE, can be a challenging process (Schroeder & Mauriel, 2000). State-level program and 
initiative implementation is a complex process and there is no one easy method for developing 
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state-level practices for implementing effective interventions (Rogers, 2008). Interventions are 
described as evidence-based programs, initiatives, or innovations that support school districts 
and schools during implementation (Domitrovich et al., 2016). Evidence-based programs (EBPs) 
are typically those that have demonstrated the highest level of evidence of effectiveness based on 
a set of criteria, such as: 1) evaluation research has shown that the program produces the 
expected positive results, 2) results can be attributed to the program itself and no other factors or 
events, 3) the evaluation is peer-reviewed by experts in the field, and 4) the program is supported 
by a federal agency or respected research organization. Implementation is defined as a set of 
specified activities that are designed to put into practice an activity or program of known 
dimensions (National Implementation Research Network, 2018b). 
Implementation processes are purposeful and are described in enough detail that a person 
can determine which activities are needed for implementation (National Implementation 
Research Network, 2018b). School districts and schools tend to have a range of practices and 
approaches to the implementation of interventions. There continues to be individual practices 
and mismatched efforts within ODE in the attempt to create effective approaches to 
implementation. Research has shown a need to improve approaches to implementation, to better 
understand the commonalities between them, and to appreciate the distinctive features and 
strengths of them collectively (LeMahieu, Bryk, Grunow, & Gomez, 2017). 
As states face challenges with scarcity of resources and increased needs across districts 
and schools, there is a sense of urgency and demand to change how state-level agencies support 
school districts and schools, leverage resources, and engage in innovation and improvement 
practices that are sustainable. Studies such as Fixsen, Blasé, Metz, and Van Dyke (2013) have 
found that “efforts to diffuse, translate, transport, disseminate, mandate, incentivize, and 
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otherwise close the ‘science-to-service gap’ have not been successful in getting the growing list 
of evidence-based programs routinely into practice” (p. 213). ODE recognizes the challenges and 
opportunities in providing funding and support to a broad range of need for programs and 
initiatives across the state. Providing effective support to districts, schools, and ultimately 
students, requires ODE to coordinate supports across initiatives, programs and offices in an 
efficient and coherent manner. 
ODE had been engaging internal staff from across offices and programs to identify how 
the agency can effectively support districts with implementation of their initiatives and 
programs, while reducing burden by eliminating redundancies. The foundation of this work was 
focused on organizational change needs, root-cause analyses, creation of a driver diagram, and 
the development of several internal cross-office work groups. These work groups had been 
charged with identifying existing state-level supports for districts, learning where new supports 
are needed, creating more alignment between initiatives, and developing cohesive and focused 
approaches and tools for districts. ODE has also been working with districts on the 
implementation of a local needs assessment tool and continuous improvement process. 
Innovative thinking and the process of inquiry were recently elevated, by the Director of Public 
Instruction at the Oregon Department of Education, as important ways of working and areas of 
investment for the agency.  
There are key differences between initiatives and programs; therefore, for purposes of 
understanding research and implementation it is important to define what is meant for each using 
nationally recognized common language. Initiatives are the priority efforts or projects that people 
are involved in to solve a problem or produce changes resulting in desired outcomes. In contrast, 
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programs are the activities and connections between activities designed to produce a set of 
desired outcomes (National Implementation Research Network, 2018a).  
While the ODE grant management manual and online training is useful for those who 
have recently been required to complete them, there continues to be a lack of internal resources 
and supports for implementing programs and initiatives. In addition, when legislation funds 
various initiatives or programs, there tends to be a short timeline in which to plan and launch 
them. What could be advantageous is to have processes or practices that support developing, 
implementing, improving, and evaluating the various initiatives and programs launched around 
the state. 
A review of current research has provided insufficient evidence of state-level 
infrastructures, processes, and practices that support statewide implementation of initiatives and 
programs. Since there has not been evidence of institutionalized processes or practices for 
implementing initiatives or programs at ODE, implementation managers have developed their 
own methods. This creates an ongoing lack of consistency and methodology in implementation 
between teams and departments. 
Purpose of the Study 
The purpose of this study was to examine state-level implementation practices and 
processes of current initiatives or programs through personal interviews with implementation 
managers at the Oregon Department of Education. This study used a qualitative research design 
for gathering individual perspectives on their effective and ineffective processes and practices for 
implementation and identified commonalities across implementation managers and departments. 
A review of the literature highlighted three meta-frameworks as potential for offering an 
understanding of common themes and components found in implementation research. These 
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meta-frameworks provide a synthesis of relevant research on the best practices in 
implementation and potentially could be used at the state-level in the field of education.  
The findings in this study identified 6 key themes and 20 sub-themes comprised of 
elements and components of implementation processes and practices. These findings were 
compared against three meta-frameworks found in the research: (1) Active Implementation 
Framework (AIF), (2) Quality Implementation Framework (QIF), and (3) Strategy 
Implementation Framework (SIF). The areas of alignment between the findings and the meta-
frameworks provide an analytical lens for the best practices and processes used in the 
implementation of initiatives and programs by implementation managers at ODE, while the areas 
of gap or misalignment provide opportunities for further exploration, improvement, and 
innovation within ODE.  
Research Questions 
This study was designed to provide insight into processes and practice for the “how to” of 
implementation at ODE by answering the following three research questions: 
1. What are the practices and processes described by implementation managers in this study 
as effective for the implementation of their initiative or program? 
2. How are implementation elements conceptualized, enacted, and measured by 
implementation managers in this study? 
3. Which elements are identified by implementation managers in this study as key to 
contributing to overall implementation effectiveness? 
Scope and Delimitations 
The delimitations are the boundaries that were determined by the researcher for the study 
(Dusick, 2011). This research study focused on understanding the individual implementation 
EXAMINATION OF ODE’S IMPLEMENTATION PROCESSES AND PRACTICES  7 
processes and practices between implementation managers across departments within ODE. 
Participants were selected from a roster of employees in various departments and teams. The 
participants identified for the study were responsible for implementing and overseeing 
implementation. The initiative or program had to be current within the last two legislative 
sessions, and could be funded or unfunded. All the participants consented to being interviewed.  
Limitations 
The limitations of the study design were the characteristics that impacted the results and 
were out of my control. While the study is agency-wide in scope, this dissertation study draws 
from six participants in five different departments across ODE. The agency does not have an 
inventory of initiatives or programs; therefore, information was not located in one place. The 
study was conducted at ODE where I am employed and the participants are my colleagues to 
varying degrees of familiarity. The interviews were influenced by the participant’s willingness or 
reluctance to respond openly and honestly to the interview questions. The results of this study 
could be open to others interpretation and interests. The results of this study are specific to the 
context of ODE. 
Discussion of Key Terms 
Based on the literature review and for purposes of this study, the following key terms 
have been defined here and are used throughout study: 
Initiatives. The priority efforts or projects that ODE is directly engaged in to solve a 
problem or produce changes resulting in desired outcomes. 
Programs. The activities and connections between activities designed to produce a set of 
desired outcomes (National Implementation Research Network, 2018a). 
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Implementation. A set of specified activities that are designed to put into practice an 
activity or program of known dimensions (National Implementation Research Network, 2018b). 
Implementation Manager. Refers to the research participants in this study, who are 
responsible for and have substantial involvement in implementation of initiatives and programs 
at ODE. 
Practices. The methods or techniques used most often to produce desired results. 
Processes. A series of actions, decisions, or steps taken in order to achieve a particular 
outcome. 
Active Implementation Framework (AIF). Consists of 5 frameworks in one meta-
framework on effective implementation of initiatives or programs. 
Quality Implementation Framework (QIF). Provides 4 phases with 14 steps to guide 
implementation. 
Strategy Implementation Framework (SIF). Identifies 4 categories for examining and 
evaluating complex implementation. 
Bracketing 
As an educator for more than 15 years, and previous work in the business and health care 
fields, I have implemented and supported the implementation of a number of initiatives and 
programs at various levels. I understand the complex nature of implementation, improvement 
within systems and local context, and have experienced both effective and ineffective practices 
and processes. I am passionate about not only understanding implementation practices and 
processes of others, but also in examining social-cultural systems and organizational strategies. 
This acknowledgement of my professional roles as well as my educational background in 
cultural anthropology, social psychology, counseling, and educational leadership, contribute to 
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the lenses I bring to this study and my awareness of potential researcher bias. For these reasons, 
it is appropriate to establish myself in the context of this study, which is anchored in the context 
of my place of work. The narrative that follows was developed to accomplish this orientation and 
to establish that I may be in a similar role as some of the research participants in this study. 
During a legislative short-session in the early spring of 2016, the Oregon Department of 
Education (ODE) hired me as an Education Specialist. My position was developed based on 
recommendations for a senate bill which had identified a long-standing gap and need to provide 
support to educators in career and college readiness (CCR) and Comprehensive School 
Counseling Programs around the state. Within the first two months of being hired at ODE, I was 
identified as the education specialist who would develop, implement, and oversee multiple 
statewide initiatives. Two of the initiatives came with legislative funding, while the third 
initiative was unfunded and absorbed into my position responsibilities. 
The first funded initiative required me to pull together a large group of internal and 
external cross-agency and organizational personnel to help strategically plan the details of the 
statewide initiative of improving postsecondary advising practices through professional learning 
modules. The second funded initiative required me to develop a set of criteria and an application 
process to distribute enough grant funds for 50 high schools to develop or purchase a college 
access program as well as resources to assist students with postsecondary access. The third 
initiative was unfunded from the short session, and was a new project. It required me to develop 
and lead a collaborative statewide content and advisory panel to update Oregon’s Framework for 
Comprehensive School Counseling Programs as well as the School Counseling Student 
Standards.  
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While these initiatives were developed, implemented, and supported through strategic 
planning and collaboration with various internal and external partners, I found there were no 
streamlined or established internal policies or processes to help navigate the complex intricacies 
of launching an initiative or program. I sought and received guidance from several education 
specialists who were knowledgeable about the process from implementing other past initiatives 
and programs, and who had indicated they learned what to do from others who had implemented 
by doing it themselves. Additionally, I learned that ODE does not have shared or common 
language for what defines an initiative or program.  
I recognize that personal biases and experiences may have an impact on objectivity when 
analyzing data from my study. It was important for me to identify my biases in order to avoid the 
impact that they could have on how I conducted this study. I was purposeful in being cognizant 
of my biases and made sure to check details, completeness of interviews, other potential biases, 
and potential mistakes that could be made in the data collection and analysis of this study.  
The nature of my relationship with participants was a high priority in this research study 
since I am an employee of ODE and a colleague of participants in the study. The researcher-
participant relationship could have raised unforeseeable issues, therefore ethical considerations 
were important for this study. A peer review and debriefing process was implemented with 
several of colleagues to examine where bias may arise throughout the process of this study. It has 
been because of my experience with implementation of initiatives and programs at ODE that I 
chose to explore this area of study with colleagues across the agency. 
Summary 
State-level implementation can be complex and this study has the potential to offer a 
unique perspective from various state-level implementation managers on their implementation 
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practices and processes for initiatives and programs. The remaining chapters of this dissertation 
will further detail this research study. Chapter Two includes a discussion of three meta-
frameworks, which provide an analytic lens, and explores relevant research literature on the 
complex nature of implementation. Chapter Three provides a detailed description of the 
methodology for the study. Chapters Four and Five present the analyses, findings, and 
implications for further research. 
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CHAPTER 2 
REVIEW OF THE LITERATURE 
Implementation frameworks, strategies, measurements, and outcomes are among the 
concepts that are dominating the literature and activities within implementation science; and can 
be considered as well established. These concepts provide a starting point for discussing how 
they can be used in education science and practice (Albers & Pattuwage, 2017). The literature 
review in this chapter is organized around the following three themes: (a) an overview of 
implementation meta-frameworks, (b) implementation strategies, processes, and practices, and 
(c) aspects of implementation that could be evaluated to determine effectiveness. 
Implementation frameworks provide structure of various descriptive categories, such as 
concepts, constructs, or variables, and the relationships between each other (Nilsen, 2015). 
Frameworks provide information on what could influence implementation outcomes. For 
example, frameworks for implementation can be used to conceptualize and describe the 
characteristics of initiatives or programs and how to identify and organize the elements that 
influence implementation outcomes. It is important to understand key elements and practices that 
can support frameworks in order to move research into practice. Since there is no one field of 
study that is home to implementation research, it provides valuable information to understand 
implementation across a range of fields (Proctor et al., 2010). 
Implementation Meta-frameworks 
 Implementation frameworks have been developed in various fields such as health care, 
mental health, and business (Fixsen et al., 2005; Meyers et al., 2012; Okumus, 2003), which 
provide an understanding of common components that can be useful for the field of education. A 
synthesis of the implementation literature on theories, models, frameworks, and studies has 
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provided meta-frameworks on the essential elements of effective implementation. Meta-
frameworks are developed through systematic and thorough reviews of different research studies 
and literature, known as meta-analysis. The synthesis of meta-analyses produces themes or 
characteristics between studies and findings. Educational researchers use these meta-analyses to 
develop frameworks that are then used for further research studies (Hattie, Rogers, & 
Swaminathan, 2013). 
The frameworks identified in this literature review provide a synthesis of relevant 
research including meta-frameworks on the best practices in implementation research. The meta-
frameworks include the Active Implementation Framework (AIF), Quality Implementation 
Framework (QIF), and Strategy Implementation Framework (SIF) (Fixsen et al., 2005; Meyers et 
al., 2012a; Okumus, 2003). They were chosen because they offer insight into the complex nature 
of implementation and provide an analytic lens on the practices and processes of implementation. 
Table 1 provides a brief comparison of key assumptions, method of analysis, and elements of the 
three implementation meta-frameworks, which are discussed in further detail in the literature. 
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Table 1 
Implementation Meta-framework Comparison 
 Active Implementation 
Frameworks (AIF) 
(Blase, Fixsen, Naoom, 
& Wallace, 2005) 
Quality Implementation 
Framework (QIF) 
(Meyers et al., 2012a) 
Strategy Implementation 
Framework (SIF) 
(Okumus, 2003) 
Key 
Assumptions 
Consists of 5 
frameworks for effective 
use of evidence-based 
programs and evidence-
informed innovations 
Conceptual overview 
containing 4 temporal 
phases and 14 critical 
steps to guide quality 
implementation 
Conceptual framework 
with 4 categories to 
examine and evaluate 
complex factors of 
implementation 
Method of 
Analysis 
Uses stage-based 
implementation 
activities, core 
implementation 
components, 
implementation teams, 
and connects policy to 
practice 
Use steps 1-10 prior to 
implementation, steps 11-
13 during implementation, 
and step 14 after 
implementation; steps 
may be strengthened, 
revisited, or adapted 
during implementation  
Uses 4 categories in 
relation to each other to 
provide coherence, as 
categories may influence 
other categories and 
outcomes 
Elements of 
Meta-
framework 
Usable Innovations, 
Implementation Stages, 
Implementation Drivers, 
Improvement Cycles, 
and Implementation 
Teams 
  
Phase One: assessment 
strategies, decisions about 
adaptation 
Phase Two: structural 
features 
Phase Three: ongoing 
support strategies 
Phase Four: learning from 
experience 
Strategic Content, 
Strategic Context,  
Operational Process, and 
Outcome 
These three frameworks mentioned above provide a synthesis of the literature and offer 
their own meta-frameworks based on the best practices in implementation research. This section 
below will provide an understanding of three different frameworks that describe the procedures 
and strategies of quality implementation. High quality implementation is a critical factor 
associated with successful outcomes (Durlak, 2013) and it can be important for understanding 
what components constitute high quality. 
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Active implementation framework (AIF).  In 2005, the National Implementation 
Research Network (NIRN) provided a monograph authored by Fixsen, Naoom, Blase, Friedman, 
and Wallace (2005) of implementation findings across various fields, along with interviews with 
experts to learn about best practices in implementation. This research synthesis resulted in the 
conceptualization of Active Implementation Framework (AIF) based on 25 different 
frameworks. The AIF is a universal framework for implementation that can be applied to any 
initiative or program. The AIF has five overarching frameworks (Figure 1) that provide insight 
into what needs to happen (effective innovations), how to establish what needs to happen, who 
will do the work and when (effective implementation), and where effective implementation and 
hospitable environments (enabling contexts) will occur (Blase, Fixsen, Naoom, & Wallace, 
2005).  
 
Figure 1. Five Universal Frameworks of AIF. Adapted from “Change Leadership: A Guide for 
School Leaders,” by New Leaders. Copyright 2018 by Minnesota Department of Education. 
 
A review and synthesis of the research, as well as further studies and field experience, 
has led to additional development and changes to implementation frameworks and best practices 
(Blase, Van Dyke, & Fixsen (in press); Fixsen, Blase, Metz, & Van Dyke, 2013; Fixsen et al., 
2010). For implementation to be successful it is important to have, a solid understanding of the 
implementation context and knowledge of the strategies and tools needed to support the specific 
context (Ejler, Ostersen, Graff, & Dyrby, 2016). The researchers suggested the use of a 
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predefined framework such as the AIF to emphasizes five core areas of focus for 
implementation, as described below. 
Usable innovations. Effective and fully operationalized initiatives or programs must be 
well-defined, so they are teachable, learnable, doable, and readily assessable in practice. When 
initiatives or programs lack clarity, this can create an obstacle to the effective implementation of 
the initiative or program. It is also important to clearly identify the essential functions and 
features of what must be present in an initiative or program. Additionally, performance 
assessment practices of implementation help discriminate implementation problems from 
intervention problems and guide problem solving to improved outcomes. Effectiveness can be 
tied to a measure of the presence and strength of what is being put into practice (Fixsen et al., 
2013). For example, innovation components of a program include: (a) model definition, (b) 
theory bases supporting elements and activities, (c) the practice model’s theory of change, (d) 
target population, and (e) any alternative models (Bertram, Blase, & Fixsen, 2015).  
Implementation teams. Fixsen et al. (2005) noted that teams are comprised of experts 
who have special knowledge regarding implementation stages and drivers, improvement cycles, 
use of initiatives and programs, and organization and system change methods. They are 
accountable for planning, determining usable innovations, exercising effective implementation 
strategies and processes, supporting system change, and ensuring that intended outcomes are met 
through the implementation process. Implementation teams are typically comprised of several 
people or a group of individuals representing a program or practice who actively work with 
others who are knowledgeable about their context, and who will be implementing the initiative 
or program. Implementation teams seem to require more than forming adaptive cross-agency 
problem-solving teams. Metz et al. (2015) believe they require new ways of organizing 
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themselves to address complex problems, an ability to build team capacity and competencies for 
implementation, a willingness to discuss core issues, make sound decisions, and improve ways of 
interacting with each other. 
The AIF has been developed based on an extensive review of the implementation 
evaluation literature (Fixsen et al., 2005), analysis of best practices (Blase et al., 2005; Blase et 
al., 2015), and evaluation in organizations and system change efforts (Fixsen et al., 2013). The 
research synthesis provides a comprehensive foundation for AIF and a way to integrate core 
elements of implementation across disciplines and fields of study. The framework serves to close 
the research to practice implementation gap by promoting the effective use of practices that 
improve implementation outcomes (Fixsen at al., 2005). 
Implementation drivers. Drivers are the core components or building blocks of the 
infrastructure and establish the capacity to influence successful implementation of initiatives or 
programs (Fixsen et al., 2005). These components are based on commonalities across practices 
and programs, and as with the implementation stages, the drivers are dynamic and interactive. 
The implementation drivers have been categorized into three types and when used together, they 
ensure implementation fidelity and sustainability (Bertram, Blase, Shern, Shea, & Fixsen, 2011; 
Blase, Van Dyke, Fixsen, & Bailey, 2012). The core components are comprised of competency 
drivers (selection, training, coaching, fidelity), organization drivers (decision support data 
systems, facilitative administration, systems intervention), and leadership drivers (adaptive, 
technical). 
The implementation drivers can be integrated to impact each other while also supporting 
one another, so when there is a weakness in one, the strength of another can compensate. For 
example, an organization implementing a program may not be able to provide coaching or 
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training in the competency driver; therefore, may need to focus more on facilitative 
administration within the organization driver to support it in other ways. This might mean 
districts and schools would play a larger role in training and coaching their employees than what 
ODE would have the capacity to do, while ODE may be able to support them through strong 
technical assistance.  
Implementation stages. Fixsen et al. (2005) describe the stages of implementation as a 
dynamic process and not a linear progression making it possible to move back and forth between 
the stages, depending on changes in conditions of the organization, funding sources, leadership, 
staffing changes, or other circumstances. For example, changes to any of these factors may 
require an organization to go back to one of the earlier stages of implementation to increase the 
likelihood of success at other stages. The Active Implementation Framework incorporates best 
practices for implementation stages and implementation drivers, which are integrated into each 
other. The implementation best practices have come from concept mapping and nominal 
groupings taken from those who have successfully implemented evidence-based programs for 
years (Blase et al., 2005). The stages of implementation are exploration, installation, initial 
implementation, and full implementation (Fixsen et al., 2010). 
Improvement cycles. Fixsen et al. (2005) highlighted that implementation depends on 
three iterative processes by which improvements are made and problems solved: Plan-Do-Study–
Act (PDSA) Cycle, Usability Testing, and Practice-Policy Communication loops. These three 
processes allow organizations to see the system that produces the current outcomes and begins to 
improve what can be measured. It can be used to test improvements, define and refine new 
initiatives and ways of working, and to help align policies and practices to the work. The PDSA 
cycle uses a scientific experimental method to promote the “prediction of the outcome of a test of 
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change and subsequent measurement over time (quantitative or qualitative) to assess the impact 
of an intervention on the process or outcomes of interest” (Taylor et al., 2013, p. 291). 
Continuous improvement cycles use both quantitative and qualitative research methods; 
therefore, it is important for implementation teams to be familiar with implementation, 
improvement processes, and initiative or program outcomes (Young & Lewis, 2015). Usability 
testing is an improvement cycle comprised of a series of tests on an initiative or program to 
detect problems and make corrections as needed. The Practice-Policy Communication Loop 
provides feedback on what needs to change and how much change is needed to produce the 
desired outcomes. Implementation teams are central to these improvement cycles as they have 
the knowledge, skills, and experience to help others make use of the initiative or program 
(Fixsen et al., 2005). The AIF can provide a valuable lens for determining which components are 
in place and where there are areas of improvement within ODE.  
Quality implementation framework (QIF). The Quality Implementation Framework 
(QIF) contextualizes implementation by using Rogers’ (2003) classic model. Rogers’ model 
illustrates that implementation is one of the five stages in the decision-making process for 
diffusion of innovations. The model provides insight into organizational strategies for rates of 
adoption and teaming that can influence adoption of the innovation. The five stages described in 
this model are knowledge, persuasion, decision, implementation, and confirmation. The focus of 
the QIF is on quality implementation, which is defined as operationalizing an innovation in such 
a way that it meets the standards necessary to achieve the innovation’s desired outcomes (Meyers 
et al., 2012a). 
This quality implementation definition was found to be consistent with the International 
Organization for Standardization and the International Electrotechnical Commission (ISO/IEC, 
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1998) and refers to quality as the components of a product or service that meets its stated or 
implied need (Meyers, Durlak, & Wandersman, 2012b). The ISO provides international 
standards for organizations in the creation of safe, reliable, and quality products and services. For 
example, several school districts in Oregon, have used the standards of ISO to develop a quality 
assurance model for improvement as part of their performance management system. The ISO 
provides a structure for how quality implementation can be conducted across different 
organizations. 
The QIF provides a meta-analysis of synthesized critical themes from the literature to 
provide suggested actions to ensure quality implementation (Figure 2). Based on the results of 
the synthesis, there were four important findings that emerged: (a) identification of 14 distinct 
steps of quality implementation, (b) steps could be divided into four sequential phases, (c) 
considerable agreement among the various literature sources of the steps, and (d) quality 
implementation is a systematic process involving a coordinated series of related elements 
(Meyers et al., 2012b).  
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Figure 2. Interplay Between QIF Phases and Critical Steps. Adapted from “The Quality 
Implementation Framework: A Synthesis of Critical Steps in the Implementation Process,” by D. 
C. Meyers, J. A. Durlak, and A. Wandersman, 2012, American Journal of Community 
Psychology, 50(3-4), 462-480. 
 
Meyers et al. (2012b) found that the QIF demonstrated convergence on many of the 
elements, suggesting there are similar steps in the implementation process, which can provide a 
systematic approach to implementation. The implementation steps found in a sequential ordering 
suggests that the innovations that failed to achieve their intended outcomes may have been due to 
poor implementation. Furthermore, this implies that implementation is a dynamic process and 
modifications may be necessary due to the complex nature of the settings and the context.  
The QIF findings were further translated into a practical implementation tool called the 
Quality Implementation Tool (QIT) (Meyers et al., 2012a). The QIT identifies the six 
components determined as most important for implementation and can be used as a guide for 
collaborative planning, monitoring, and evaluation of how initiatives or programs are 
implemented. The six components include: developing an implementation team, fostering 
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supportive climates and conditions, monitoring implementation plans, providing technical 
assistance, collaborating with program developers, and evaluating effectiveness of 
implementation. The QIF can provide a valuable lens for critical implementation phases and 
steps, while the QIT can provide support and guidance for the process. 
Strategy implementation framework (SIF). The field of strategic management has 
shifted its focus from strategy formulation to implementation, and more organizations are using 
implementation strategies that address their organizational implementation processes (Okumus, 
2003). Strategic implementation puts strategies into actions, which can help organizations reach 
their desired goals. Okumus (2003) notes that there are common models and frameworks used 
such as SWOT (strengths, weaknesses, opportunities, and threats) analyses, environmental scans, 
industry structural analyses, and other generic strategies for analysis and formulation, but there 
are no comprehensive implementation frameworks for strategic management. 
Implementation of strategies can focus on the entire organization and system, while at the 
same time, providing a strategic map to reach the desired goals and outcomes (Okumus, 2003). 
Furthermore, a comprehensive approach can be used for addressing the complex factors of 
implementation, and to understand how strategies can be implemented when other aspects of 
coherence between implementation factors cannot always be achieved. A strategy 
implementation framework was developed from a meta-analysis of the research that brings 
strategy formulation and implementation together (Okumus, 2003). The implementation 
framework (Figure 3) identifies four common key categories: Strategic Content, Strategic 
Context, Operational Process, and Outcome. The role and importance of each implementation 
factor in the strategy implementation process can be described as follows: 
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• Strategic content is the development of strategy and refers to how and why the strategy is 
initiated. 
• Strategic context is divided into two categories. External context refers to environmental 
uncertainty. Internal context refers to organizational structure, culture, and leadership. 
• Operational process consists of operational planning, resource allocation, people, 
communication, and control and feedback. 
• Outcome is the intended and unintended result of the implementation process. 
 
Figure 3. Illustration of the Four Key Categories of SIF. Adapted from “A framework to 
implement strategies in organizations,” by F. Okumus, 2003, Management Decision, 41(9), 871-
882. 
 
The SIF provides a comprehensive approach to content, context, process and outcomes, 
and the implementation process is analyzed and evaluated over a period of time using a 
contextual and process approach. Those who support a comprehensive approach suggest that that 
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the four factors are best understood as a complex transformational process (Dawson, 1997; 
Okumus, 2001; Pettigrew, 1997) and believe that organizations should work with their complex 
and dynamic environments rather than strive for coherence between the factors (Okumus, 2003). 
For future research studies such as the study of this dissertation, Okumus (2003) suggests that 
this framework can be empirically tested and improved through analyzing strategy 
implementation on the four factors within organizations. This meta-framework offers the field of 
education an opportunity to address organizational and system strategy implementation using a 
roadmap to reach its goals and outcomes. 
The meta-frameworks in this section provide an understanding of the essential elements 
of effective implementation found in the research literature. Meta-frameworks for 
implementation can be used to conceptualize and describe characteristics of initiatives or 
programs, how to identify and organize the elements, and provide a categorical structure for 
understanding how common components of implementation across various fields can inform and 
influence implementation outcomes. Furthermore, an understanding of these characteristics and 
common components, provides this research study a valuable lens for identifying core strategies, 
processes, and practices that yield quality implementation efforts. 
Implementation Strategies, Processes, and Practices 
Implementation is a set of activities that occur at clear stages, and there are common 
components that are purposefully implemented (Fixsen et al., 2005). The strategies, processes, 
and practices of implementation consist of various elements that help us understand how 
effective implementation is achieved. There are various fields (e.g., health care, mental health, 
and business) which have robust bodies of research and literature and therefore offer a clear 
understanding of the elements that were found to be most effective. The following 
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implementation characteristics help us understand the common features, which can be used when 
putting a decision or plan into place for initiatives or program implementation. 
Implementation strategies. Implementation strategies can be defined as the methods or 
techniques used to enhance the adoption, implementation, and sustainability of programs 
(Proctor, Powell, & McMillen, 2013; Wilson, Brady, & Lesesne, 2011). Implementation 
strategies have unparalleled importance in implementation science and serve as the how-to 
component for changing practices (Proctor et al., 2013). Specific standards have been identified 
for characterizing implementation strategies, and recommendations have been provided by the 
researchers who design, conduct, and reported on these studies. The term implementation 
strategy is referred to as both a single component and multi-faceted strategy. Clear definitions 
and descriptions of implementation strategies can help to better clarify the designing, conducting, 
and reporting of implementation studies, as well as empirically studying them (Proctor et al., 
2013). They also highlight the prerequisites to measuring implementation strategies and 
identified them as naming, defining, and operationalizing the strategies. 
A comprehensive group study, called the Delphi method, was conducted to learn from 
managers and practitioners about all the strategies used by researchers for implementation. The 
study identified strategies that included actions and behaviors such as: (a) access new funding, 
(b) create new teams, (c) develop and implement tools for quality monitoring, (d) facilitate 
implementation processes across stakeholders, (e) promote ongoing consultation, and (f) use data 
experts (Powell et al., 2015). The list of implementation strategies developed from this study 
provides a resource for educational settings to help develop implementation plans, use 
continuous improvement, and conduct evaluation of the strategies (Powell et al., 2015). 
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State educational agencies provide a variety of operations and support to local 
educational agencies and schools, while building internal capacity to do its work (Redding & 
Nafziger, 2013). Building capacity begins with the personnel who are doing the work and how 
they are organized to meet the state functions. A study of state agencies revealed that agencies 
had difficulty achieving coherence across organizational departments (Kerins, Perlman, & 
Redding, 2009). Another study found state agencies had several functional problems (Brown, 
Hess, Lautzenheiser, & Owen, 2011). These studies indicated that the state agencies were overly 
focused on compliance, lacked transparency, were hindered by federal funding, and had 
bureaucratic obstacles that got in the way. 
A theory of action and logic model can be used for achieving functional coherence, 
effectiveness, and productivity in state agencies by determining the areas of a logic model: (a) 
vision, values, goals, strategies; (b) functions; (c) resources; (d) structures; (e) capacity; (f) 
output; and (g) impact (Redding et al.,2013). Furthermore, state agencies can be organized by 
similar cross-functional teams to achieve concentrated expertise, more purposeful work, and a 
structure that facilitates performance management at each level of the organization. 
Organizational capacity is identified as personnel being prepared with the expertise and 
experience to perform the work necessary for certain functions, which include four components: 
functional capacity, motivational capacity, social capacity, and technical capacity (Redding et al., 
2013). Additionally, as part of the performance management system, organizations can include 
metrics for measuring effectiveness and efficiency in meeting objectives and frequent feedback 
loops for improvement efforts (Redding et al., 2013). State agencies can enhance their 
productivity by improving their organizational policies, structures, processes, procedures, and 
practices to function closer to the ideal. Implementation science can be a way to provide the 
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means to move state agencies toward greater productivity and improved performance (Redding 
et al., 2013). It also is useful for designing the capacity-building activities that support 
organizational structure and practices, as well as for implementing sustainable changes. 
Leadership has been identified as an essential component throughout the implementation 
literature (Aarons, Sommerfeld, & Willging, 2011a; Aarons, Ehrhart, & Farahnak, 2014; 
Goodman, 2009). A study on the role of leadership in service agencies focused on three 
implementation strategies centered around leadership: organizational climate/culture, 
collaborative relationships, and contracting (Moullin, Ehrhart, & Aarons, 2017). Leadership was 
found to play a significant role in establishing organizational culture and climate, setting the tone 
for a collaborative implementation process, and for institutionalizing new practices driven by 
procurement and contracting processes. 
The use of the exploration, preparation, implementation, and sustainment framework was 
helpful in establishing contextual influences of implementation effectiveness within an 
organization (Aarons, Hurlburt, & Horwitz, 2011b). Implementation leadership provided the 
knowledge base about the interventions being used, a proactive approach to problem-solving, 
methods to support others, and help to persevere through the implementation process (Aarons et 
al., 2014). Furthermore, the implementation climate for supporting implementation was found to 
improve through initiatives that were aligned across levels of an organization, and to develop and 
support implementation structures and processes. 
Implementation processes. The literature on implementation science provides emerging 
insights into the key elements or components of effective implementation processes. Duda and 
Wilson (2015) identify key elements such as effective interventions, effective implementation 
methods, and enabling contexts, all of which support the adoption of new policies, programs, and 
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practices leading to desired outcomes. While the continued policy-to-practice gap is seen as 
largely due to the complexity and ambiguity of educational systems and the localized needs of 
schools, the science of implementation (also known as implementation science) has been 
identified as a way to offer practical strategies to close the gap and effectively affect student 
outcomes (Duda & Wilson, 2015). 
Regardless the size of an initiative, Duda and Wilson (2015) suggest that the adoption 
process of that initiative will cause shifts in the culture of schools, districts, and states, and the 
management of those shifts will directly affect the outcomes. They further emphasize the 
importance of understanding implementation science and the active implementation frameworks 
at all levels. When introducing and rolling out initiatives, they found their use can provide the 
structure for managing new programs or practices, and the core components can be clearly 
defined and translated into actions and outcomes. 
In conducting educational design research, McKenny and Reeves (2012) describe three 
main stages of implementation as adoption, enactment, and sustained maintenance; and describes 
the spread of implementation as a form of dissemination and diffusion. The five phases of the 
applied research cycle (or process) include: problem identification, diagnosis, planning, action, 
and evaluation. While there are different types of solutions that can be developed and studied 
through educational design research, McKenny and Reeves emphasize that educational 
processes, programs, and policies can be tackled in their own context with a variety of 
approaches and not a ready-made formula. The process is systematic and intentional, guided by 
theory and local expertise, but also includes a level of analytical creativity, application of 
emerging insights, and openness to promising approaches by checking for feasibility. 
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Understanding the processes by which practices become routinely integrated in everyday 
life has been a long sought-after question in sociology and other social sciences (May & Finch, 
2009). They argue that the sociological problems of accounting for institutionalization, 
stabilization, and implementation all revolve around the ways in which people do their work, and 
suggest that the normalization process theory (NPT) can help explore the social practices and 
organization around this work. NPT is further described as a middle range theory that is the 
social organization of the work (implementation), making the practices routines (embedding), 
and sustaining embedded practices in their social contexts (integration). 
In order to better understand the processes by which practices are embedded in their 
social context, May and Finch (2009) outlined key components of the theory taken from 
exemplars in ethnographic and other studies on the development, implementation, and evaluation 
of services. Their objective was to replace in-person services with the ability to provide online 
diagnoses of conditions. They developed a model of these components, which included: 
coherence (meaningful qualities of a practice), cognitive participation (enrollment and 
engagement of individuals and groups), collective action (interaction with existing practices), 
and reflexive monitoring (how a practice is understood and assessed by people involved). The 
normalization part of the process theory was identified as the work people do as they engage 
with “activities (that may include new or changed ways of thinking, acting, and organizing) and 
by which means it becomes routinely embedded in the matrices of already existing, socially 
patterned, knowledge and practices” (May & Finch, 2009, p. 540). Lastly, in order to 
operationalize the theory, May and Finch (2009) translated the core constructs into a working 
model with real-world correlates to form the basis for the conceptual work of describing, 
explaining, making, and testing the work. 
EXAMINATION OF ODE’S IMPLEMENTATION PROCESSES AND PRACTICES  30 
Inquiry and continuous improvement practices. A longitudinal study conducted by 
Copeland (2003) identified a theory of action that incorporated a cycle of continual inquiry into 
practices as an ongoing effort to create cultural and organizational changes for effective 
practices. The cycle of inquiry allowed for identification of structures and processes that are 
required to help define and shape areas of need within organizations. This study found that 
theories of organizational learning focused on context-specific practices and ways in which the 
organizations themselves were learning and building greater capacity for making their own 
improvements. Results revealed that efforts to use a cycle of inquiry coupled with asking 
questions, understanding problems, developing accountability frameworks, measuring progress, 
managing challenges within contexts, and sustaining improvement efforts, were building a 
shared responsibility, capacity, and coherence that was necessary to sustain and deepen practices 
of the organizations (Copland, 2003). This study shed light on the need for the use of inquiry in 
improvement efforts on organizational practices. 
In a qualitative study conducted by Century and Cassata (2015), they found that 
organizations that use inquiry to reflect on their practices and understand the commonalities 
between intervention characteristics could begin to find the essential components of 
interventions. When the essential components could be specifically described, organizations 
could then measure them to determine which ones were successful and supported the effective 
implementation of interventions. They developed a shared conceptual framework, referred to as 
the innovation implementation conceptual framework, to identify and measure intervention 
characteristics that were common across and unique to the contexts in which the innovation was 
implemented. Based on this conceptual framework, their study found specific and clear 
descriptions of implementation characteristics that were essential to understanding intervention 
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impact, but were only part of the understanding, conceptualizing, and measuring implementation. 
Furthermore, their study found that by measuring the process of implementing interventions and 
the factors that affect its implementation, a focus on measurement results had the potential to 
help develop knowledge about what could improve practices and the contexts and conditions in 
which the intervention took place (Century & Cassata, 2015). 
There are six improvement principles that represent the foundational elements for 
improvement science, which focuses on quality improvement and continuous improvement 
efforts by learning how to operate under a variety of different organizational situations (Bryk, 
Gomez, Grunow, & LeMahieu, 2016). The principles identified are carried out in networked 
improvement communities by engaging different individuals to use well-established tools, their 
deep knowledge, experiences in innovation, and to learn by solving a shared problem. The basic 
principles and practical tools are drawn from communities of practice, action research, teaching 
and learning studies, and user-centered and design-based implementation (Bryk et al., 2016).  
The six core principles that represent foundational elements for improvement science 
conducted through networked improvement communities: (a) make the work problem-specific 
and user-centered, (b) focus on variation in performance, (c) see the system that produces the 
current outcomes, (d) improve scale through measurement, (e) use disciplined inquiry to drive 
improvement, and (e) accelerate learning through networked communities (Bryk et al., 2016). 
Bryk et al. attempt to set a new path for educators who want to improve educational systems 
through networked improvement communities by focusing on the tools and processes that can 
help teams develop greater understanding about the organizations and problems they want to 
improve. They also emphasize that quality improvement requires educators to solve high-
leverage problems using improvement methodologies and networked communities, while 
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providing a shared language, access to communities of people, and rigorous methods to address 
problems within education. 
The implementation characteristics and the complexity in which they are applied to 
various contexts demonstrates an unparalleled importance in understanding the components that 
are used when making a decision or planning for initiative or program implementation. 
Implementation strategies and processes cannot be used in practice or evaluated without fully 
identifying their components, how they should be used, and with enough detail to measure and 
reproduce their components (Proctor et al., 2013). This means that implementation components 
are inherently complex and must be operationally defined in order to compare and evaluate them. 
This leads to better decisions about which implementation approaches are the most appropriate 
for obtaining the intended purpose or outcome. 
Evaluation of Implementation  
Evaluation is a concept that is frequently used, and yet educators and researchers have 
not yet developed a common definition for implementation evaluation. For this study, evaluation 
can be defined as the identification, clarification, and application of criteria to determine the 
value of an object under evaluation in relation to the criteria (Fitzpatrick, Sanders, & Worthen, 
2011). The purpose of this section relates to the evaluation of programs and initiatives, not with 
evaluating policies, products, or performance of people. Evaluation uses inquiry and judgment 
methods such as (a) determining criteria and standards for judging quality and deciding whether 
the standards should be relative or absolute, (b) collecting relevant information, and (c) applying 
standards to determine value, quality, utility, effectiveness, or significance (Fitzpatrick et al., 
2011). These methods help inform whether evaluation can serve as formative (designed for 
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improvement) or summative (for the purpose of decisions about adoption, continuation, or 
expansion) (Fitzpatrick et al., 2011). 
Research on program and initiative implementation have shown there are a variety of 
evaluation designs, and the type of evaluation must be matched appropriately to the program or 
initiative activity (Holden & Zimmerman, 2009). The implementation stage and scope will 
determine the level needed and the evaluation method. The level of evaluation refers to the 
perspective of greatest importance to be measured through evaluation (Holden & Zimmerman). 
For example, a program being evaluated at the state level could involve different stakeholders 
and measures than a program being evaluated at the local level. The following section provides 
information on implementation evaluation, which can be used to better understand the elements 
that make programs or initiatives successful at meeting its outcomes. 
Process evaluation. Process evaluation, also known as formative evaluation, is important 
for analyzing whether program or initiative activities are implemented as intended. Process 
evaluation provides valuable information for adjusting strategies or practices to strengthen the 
quality of implementation and effectiveness (Craig et al., 2008). Process evaluation can be used 
for several things, such as identifying the targeted population and appropriate strategy, providing 
data for improvement efforts, and serving as an early warning for problems (Craig et al, 2008). 
Process evaluation may be used throughout implementation to provide critical information on 
implementation activities and to track information related to the who, what, when and how of 
programs or initiatives, which can be used to strengthen or adjust the activities (Duda & Wilson, 
2015). 
Formative evaluation or process evaluation is used in various social sciences, and while 
there is a mix of definitions and approaches, Stetler et al. (2006) defines it as “a rigorous 
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assessment process designed to identify potential and actual influences on the progress and 
effectiveness of implementation efforts” (p. 1). The research conducted by Stetler et al. (2006), 
used an experimental design combined with descriptive and observational research in a mixed 
method approach. Their study utilized the Department of Veteran Affairs’ Quality Enhancement 
Research Initiative (QUERI) approach, which addresses quality improvement of practices and 
continues to contribute to this effort through the implementation of research findings and 
innovations into routine clinical practice. A common evaluation objective in QUERI was to 
identify constructs that appear to distinguish between organizations with high and low 
implementation success (Stetler et al., 2006). There are constructs that provide insights into the 
key areas that influence implementation. The QUERI approach draws on rapid and significant 
improvements through systematic application of best practices. 
To understand regional approaches to policy and systems changes related to chronic risk 
factors and access to preventative services, Walkinshaw et al., (2015) conducted a qualitative 
study through 34 informal interviews with the Washington State Department of Health’s 
Community Transformation Grant. Their process evaluation identified the challenges for 
planning, building, and implementing a regional model for prevention, which included 
stakeholder buy-in, regional geography, and communication. Furthermore, their facilitators 
included shared regional history and infrastructure, strong leadership and collaborative 
relationships, a shared vision and goals, adequate funding, and technical assistance with training. 
They learned that policy and systems change required adequate time, funding, staffing, and close 
relationships with local leaders to address challenges. 
Outcome evaluation. Outcome evaluation, also known as summative evaluation, is 
essential for looking at results to measure the direct effects of program and initiative activities. 
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This can take place with targeted populations or problems. Implementation outcome variables 
are the intentional actions to deliver services, such as acceptability, adoption, appropriateness, 
feasibility, fidelity, implementation cost, coverage, and sustainability (Peters, Adam, Alonge, 
Agyepong, & Tran, 2013). Implementation research uses these variables to assess the extent as to 
how well implementation has occurred or if it can provide information on other outcomes (Peters 
et al., 2013). These variables can provide information on whether a program or initiative is being 
effective in reaching its long-term goals or objectives, and also serves to assist in making 
judgments about program adoption, continuation, or expansion (Peters et al., 2013). 
Implementation outcomes refer to organizational adjustments that support fidelity and 
sustainability of a program so that desired outcomes are more likely to occur. Outcome 
evaluation is described as requiring a systematic process for collecting data on the impacts, 
outputs, products, and outcomes, which then provides information on the degree of success, 
effectiveness, or goal of implementation (Patton, 1997). In evaluation research, many researchers 
refer to outcome evaluation as the extent to which desired outcomes are being achieved (Patton, 
1997). 
Implementation is not considered an event, but a process of careful organizational 
adjustments that unfold over the course of two to four years (Bertram et al., 2011; Fixsen, Blase, 
Naoom, & Wallace, 2009). Successful program and initiative implementation require evaluation 
and adjustments of organizational structures, culture, and capacity as well as development of 
new staff competencies (Bertram et al., 2015). It is important to assess the quality of 
implementation by examining how programs and initiatives are delivered (process evaluation), 
where improvements or refinements are needed (continuous improvement), and the direct effects 
of activities on the targeted goal (outcomes evaluation). 
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Summary 
The purpose of this literature review was to summarize and synthesize research on 
implementation frameworks, identify relevant information about implementation strategies, 
processes, and improvement, and to understand effective practices for evaluating 
implementation. This literature review provides a landscape of effective methods to complex 
implementation approaches that can be used in organizations such as ODE. The literature offers 
a starting place for understanding how to enact those approaches.  
It is important to consider that implementation and evaluation of programs and initiatives 
can go beyond the methods and tools. This can be accomplished by acknowledging, valuing, and 
utilizing different perspectives and ways of practice, that have the potential to improve 
understanding, planning, delivering, and evaluating programs and initiatives to achieve their 
intended outcomes. To deeply understand state-level implementation, the voices of the 
implementation managers who are responsible for overseeing and implementing initiatives and 
programs must be taken into account.  
A study such as this has the potential to offer a unique perspective of the implementation 
processes and practices at ODE. This insight could be used to inform the agency on key elements 
of processes and practices that are common across implementation of initiatives and programs at 
the state-level, and to help create better alignment and efficient processes and practices for 
effective initiatives and program implementation. The next chapter will introduce the specific 
methodology and process used to carry out this study. 
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CHAPTER 3 
METHODOLOGY 
This study was conducted to gain an understanding of state-level implementation 
practices and processes of current initiatives and programs by implementation managers at the 
Oregon Department of Education (ODE).  This chapter presents the design of the study, 
philosophical approach and the rationale, describes the participants and sampling strategy, the 
role of the researcher, instrument development process, data collection procedures, data analysis 
procedures, and ethical considerations and strategies to ensure soundness of the data. 
Research Design 
This study utilized a qualitative research approach to report on the practices and 
processes described by implementation managers at ODE that are important in implementing an 
initiative or program. I conducted this research study through structured interviews with 
participants on ODE’s implementation practices and processes. The structured approach 
provided a clear focus for the interview and allowed for comparisons of information between 
participants, while also providing some flexibility in the interview for expansion on personal 
experiences (Merriam, 2009). This interview structure allowed participants to reconstruct their 
processes and practices while reflecting on their experiences within the context of their work 
(Seidman, 2013). 
Philosophical Approach 
A qualitative research method was appropriate for this study as the intent was to provide 
a better understanding of the complex nature of implementation at ODE and help to explore the 
practices and processes associated with the participants identified for the study (Creswell, 2013; 
Seidman, 2013). Because the study sought to first understand the processes and practices of 
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individuals engaged in implementation, and then identify the common practices across 
participants, interpretative social science was the philosophical method of choice through a 
constructivist lens. The purpose of this approach was to understand the meaningful actions taken 
by participants, whereby their actions have purpose and intent, and therefore are meaningful. 
Additionally, these actions are best studied within the context that surrounds and contextualizes 
those actions (Dilthey, 1988).  
Participants and Sampling Strategy 
The population for this study was comprised of ODE staff responsible for implementing 
or overseeing implementation of initiatives or programs. These employees have substantive 
knowledge and involvement in implementation and are referred to as implementation managers 
throughout this study. 
Selection. Through deliberation with my research committee, six to eight participants 
were discussed as ideal for this study, due to the amount of data that this study would produce 
and the limited information on this population for sampling. ODE had not conducted an agency-
wide inventory of all initiatives and programs; therefore, participants were selected based on my 
knowledge of those across the agency who are responsible for implementing at least one current 
initiative or program in the last two legislative bienniums, meaning within the last two to four-
year period. The Oregon Legislative Assembly creates a biennial state budget every two years, 
which can be insightful for understanding the funding mechanism for initiatives and programs in 
this study. In addition, I conducted a brief scan of the ODE website looking for initiatives and 
programs to help identify other potential participants.  
A purposive sampling strategy was employed to select a homogeneous group of 
participants from different departments and teams across ODE. The homogeneous sampling was 
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used to identify participants who shared the similar characteristic of being responsible for 
implementation of a current initiative or program within the last two bienniums (Creswell, 2013). 
Four of the participants were identified as having knowledge and experience in implementing 
programs and initiatives. The other two participants were identified, before the study began, 
through a reputational or network sampling. This is a method where I informally asked 
colleagues at ODE about other potential participants who met the specific sampling criteria for 
this study (Creswell, 2013). The participant sampling concluded with six individuals who were 
identified from across the agency as implementation managers. 
Invitation. Following the selection, I invited potential participants through face-to-face 
communication, email, and an Invitation to Participate letter (see Appendix A). All six 
participants agreed to participate in the study and indicated that they met the sampling criteria. I 
then sent them the Interview Questions (see Appendix B) at least two days before their interview 
to prepare responses and any supporting documents they wanted to provide. 
Participants received the Letter of Consent (see Appendix C) during their personal 
interview. The consent to participate letter explained the research study, the purpose of the 
research, the method of the research, the extent of their participation, my role in the research 
study, and how the research findings would be used. Additionally, each participant received 
information on the identifying selection criteria, purpose of the study, research process, and 
expected time commitment. Lastly, I provided participants the opportunity to receive the findings 
after the study was complete. 
Instrument Development  
An initial draft of the interview questions was formulated by determining key aspects of 
each of the research questions as supported by research and meta-frameworks identified in the 
EXAMINATION OF ODE’S IMPLEMENTATION PROCESSES AND PRACTICES  40 
literature review. The emphasis was to understand both the processes and practices of the 
individual and to understand what the individual identified as effective or key to implementation. 
Questions related to demographics and background experience were added. The interview 
questions were peer reviewed by my dissertation committee and two research colleagues at ODE. 
The interview contained a total of 34 questions (see Appendix B) developed for the instrument 
and selected for eliciting the appropriate responses and to obtain individual and comparable 
information from all participants. 
 The initial instrument was tested in a pilot interview, and refined for this study. The 
participant in the pilot interview was identified, selected, and interviewed in the same manner as 
the other participants in this study. The reason for this was to keep the conditions for the 
participant criteria and sampling strategy the same. During the pilot interview, the initial 
interview questions were used with the participant and audio recorded for review. After the pilot 
interview, the participant was asked to provide feedback on the order and meaning of the 
questions. 
Feedback from the pilot participant identified where interview questions were not 
structured in a sequence or an order that made a smooth transition between key areas and 
question types. This feedback and the audio recording of the interview were reviewed by me to 
determine if the responses to the questions elicited the type of information necessary for me to 
conduct an analysis. I was able to do an analysis of the transcript; however, decided to reordered 
the interview questions into an interview protocol format that created connections between 
sections of questions and gave the participants a clear understanding of what was being asked of 
them throughout the interview. The interview questions did not change and probing questions 
were added for additional clarification or expansion of responses if needed. 
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The final version of the interview questions was turned into an interview protocol for me 
to use in the study. The interview protocol was divided into nine sections. The first section was 
an introduction to the interview and provided the opportunity for participants to ask questions 
before we started, agree to being recorded, and confirm their informed consent. The second 
section provided common terms and definitions used in implementation science that were going 
to be used during the interview. The third section was short demographic and background 
questions to learn more about the participants and their experience. 
The fourth section focused in on the characteristics or features of the initiative or program 
that they are currently implementing and how they know the elements of implementation were in 
place. The fifth section provided the opportunity for participants to share important aspects of 
planning for implementation. The sixth section allowed for participants to discuss supports for 
implementation. The seventh section inquired about how participants evaluated outcomes and 
progress towards their initiative, grant or program goals. The eighth section focused in on how 
changes were made to implementation strategies. And, the ninth section provided the opportunity 
for participants to discuss what could have improved their implementation and recommendations 
they had for future implementation efforts. 
Data Collection Procedures 
Data collection was conducted through one structured interview with each individual 
participant for approximately 60-90 minutes, over a three-week period. Three of the six 
interviews were face-to-face in conference meeting rooms at ODE, while the other three 
interviews were conducted by conference call with me at ODE in a conference meeting room. 
The conference call option was provided to participants due to inclimate weather and busy 
schedules during the legislative session. The conference meeting rooms were selected to ensure 
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privacy and a familiar comfortable environment for participants. With permission, I took field 
notes of the interviews and used a digital voice recorder on my phone to record all the 
participants. For those participants who conference called during the interview, the recorder was 
placed next to the phone speaker to record the interview.   
Consideration went into the use of structured interview questions with participants, in 
order to solicit the relevant information while also providing some open-ended questions to gain 
deeper understanding of the complex nature of implementation and associated issues. I used 
occasional reflection and checking throughout the interviews to compare my understanding of 
what the participants said with what participants meant, to ensure interpretation was accurate. 
This allowed participants to check for accuracy and resonance with their experiences, as well as 
clarify if needed.  
After the interviews commenced, I uploaded the recordings to Verbalink.com website 
through a secure MP4 file transfer process. Verbalink.com transcribed the files into detailed 
documents, one for each participant, and formatted them by researcher question and then 
participant response for each interview question. This provided a word for word account of the 
interviews. The transcriptions were emailed to me for review and I determined that the 
transcripts were clear and useable for analysis. The data collection process commenced after the 
interviews were complete. 
Data Analysis Procedures 
This section describes how I reviewed and analyzed the information gathered throughout 
this study. My field notes and the interview responses were analyzed and synthesized to identify 
common themes, concepts, practices and processes, as well as measures of process and 
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outcomes. The transcripts were analyzed one at a time to identify key information. I pattern 
coded the interview transcripts for initial, focused, and thematic responses.  
Initial categories. Interview transcripts were read multiple times and initially coded into 
466 pieces of raw data. The codes for each transcript were written onto colored sticky notes that 
corresponded with each individual participant. The sticky notes were then taped to my home 
office wall from one transcript at a time. As the codes evolved into patterns, the sticky notes 
were moved around on the wall forming 17 categories that grouped related concepts. This 
allowed me to visually map out areas of intersect among common practices and processes, 
revealing patterns in the data that were similar or different between implementation managers.  
Emergent themes. The 17 categories were consolidated and collapsed to form themes 
that focused on broader patterns in the data. The themes were analyzed for what was present in 
the data and also what was missing. The themes were further refined to identify main themes and 
sub-themes. There were six themes and 20 sub-themes identified. When the coding and 
analyzing processes were complete, the data was saturated. The themes and subthemes were then 
compared to the meta-frameworks identified in the literature review in order to explore further 
commonalities between the findings and research. The final themes and sub-themes that make 
meaningful contributions to answering the research questions in this study are described in detail 
below. The final themes and analysis were member checked by two participants to elicit 
feedback as a means of establishing credibility of the findings and to capture the full meaning of 
the points made in the analysis. Their feedback was used to refine and provide clarification of 
elements in the categories of the themes. 
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Ethical Considerations 
This study involved adult participants within ODE and was reviewed and approved by 
George Fox University’s Institutional Review Board (IRB) process and ODE’s management 
team. There was no student-level data used in this study; therefore, ODE data restrictions were 
not necessary according to ODE’s research department. However, ethical considerations and 
sensitivity were a high priority in this research study since I am an employee of ODE and a 
colleague of participants.  
Trust is a critical component and foundational to an ethical and trustworthy relationship 
between researcher and participants. As the researcher, I provided anonymity in this study for 
participants and their initiatives or programs. This means that the names of initiatives, grants and 
programs were removed from this study, as well as identifying information about participants. 
These details were not pertinent to this particular study and could cause significant ethical issues 
related to a decision to use them.  
Participants were informed during the invitation to the study and also at the start of the 
interview that their identifying information would be kept anonymous. All six participants asked 
for reassurance at one point or another during the interview that their participation would be kept 
confidential. While I assured all six participants that the study would not reveal who they are or 
their initiative or program, one participant was nonverbally and verbally tense during the 
interview and at times challenging interview questions. My reassurance and detailed description 
of how the data would be handled, allowed participants to provide information without the risk 
of associated issues with participant identification.  
During the analysis process, I recognized that the more individualized and detailed the 
responses were from participants, it unintentionally created recognizable and identifiable 
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information of participants. To mitigate this, I made the decision to discuss participants in 
individual and group responses at the level they are described in the next chapter. This further 
allowed me to group and display practices and processes that were similar or different across 
participants. 
The interview audio recordings, transcripts and field notes originally contained references 
to participants and their initiative or program. These have been screened in detail to protect 
participants’ identities. Identifying information was removed or coded to keep anonymity and 
confidentiality. Participant audio recordings, transcripts and field notes that were used in this 
study were color coded to further protect participants from undue risks. This was done by coding 
transcripts to corresponding colored sticky notes, which helped to negate any participant 
identifying information (e.g., name, initiative, supervisor, department, etc.).  
During this study, I remained aware to the relationship between myself and the 
participants, as well as sensitive to protecting participants when they revealed something that 
could identify them or be used against them by others interested in the outcomes of the study 
(Mills & Gay, 2016). Process debriefing was conducted with the first two participants, that was 
used to improve future interviews. Participants were made aware of the benefits of participating, 
the notation of risks, and their right to withdraw from participation at any point. I further reduced 
any risk to participants by gaining consent to confidentially archive data during the time of study. 
Once the data was analyzed, the raw data and other materials were stored and will be kept for 
three years. I will then dispose of the research materials through a confidential manner, per 
requirements identified by the university’s IRB process. 
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Summary 
This section discussed the design of the study and the rationale for using a qualitative 
research approach. It included a description of the methodology, the process for identifying and 
selecting participants, the data collection process, and data analysis process. This purpose of this 
study was to examine ODE’s implementation processes and practices across departments and 
between implementation managers. Through structured interviews, implementation managers 
were able to describe their practices and processes that are important for implementing initiatives 
or programs at ODE. 
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CHAPTER 4 
FINDINGS 
This chapter begins with a description on the background of participants who managed the 
implementation of initiatives or programs at Oregon Department of Education (ODE) and 
provides a summary of their processes and practices that shape the context for the findings. The 
six major themes that emerged from the data are discussed: external influences, organizational 
factors, operational policies and procedures, collaborative implementation features, supportive 
strategies, evaluation and continuous improvement, as well as a future considerations section. 
The first theme is the external influences on initiatives and programs from the federal 
government and Oregon state legislature. The second theme focuses on organizational factors 
such as training, leadership and culture of ODE. Operational policies and procedures make up 
the third theme, which includes an equity lens, rulemaking process, procurement process, grant 
awarding process, grant reporting, and funding structure. The fourth theme highlights the 
collaborative implementation features of the core team, advisory committees, and partnerships. 
Supportive strategies used to impact outcomes is the fifth theme, which include key decision 
making, communication, technical assistance, and the use of data and tools. The sixth theme is 
the evaluation and continuous improvement of initiatives and programs through the use of 
evaluation and improvement process. The last section provides future considerations and 
recommendations from all six participants for future implementation efforts. These themes from 
the findings answer the following research questions of this study: 
1. What are the practices and processes described by implementation managers in this study 
as effective for the implementation of their initiative or program? 
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2. How are implementation elements conceptualized, enacted, and measured by 
implementation managers in this study? 
3. Which elements are identified by implementation managers in this study as key to 
contributing to overall implementation effectiveness? 
Background of Participants 
Interviews provided some background information on the participants, described here and 
further detailed in Table 2. Throughout this chapter, participant’s responses are discussed as 
individual or group descriptions at the depth they are presented so as to maintain confidentiality; 
therefore, further demographic information is not displayed. This information provides a focus 
on the similarities and differences of practices and processes across participants without 
revealing identifiable information of participants or their initiative or program. As a group, the 
six participants were employed at ODE through at least the last two legislative sessions and at 
the most four legislative sessions. Participants were from five offices across ODE; two 
participants were located in the same office, but reported to different directors on separate teams.  
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Table 2 
Participant Background Information 
Participant Position Title 
Initiatives, 
Grants, or 
Programs Led 
Implementation 
Training from 
ODE 
Previous 
Implementation 
Responsibility 
1 Education Specialist 1 No No 
2 Education Specialist 10 No Yes 
3 Education Specialist 1 No Yes 
4 Education Specialist 4 No No 
5 
Operations Policy 
Analyst 
1 No No 
6 Program Analyst 8 No No 
Total  25 0 2 
 
Key Themes from the Data 
 The key themes describe the implementation processes and practices of six ODE 
implementation managers. The descriptions in this chapter for initiatives or programs are 
described as “their,” or belonging to an implementation manager, because they are the personnel 
responsible for overseeing the implementation. The way in which participants in this study 
implement their various initiatives and programs are detailed throughout this chapter within each 
of the themes. Each theme delineates where there were individual processes and practices 
conducted, and where there were commonalities in processes and practices across 
implementation managers. 
 Theme 1: External influences. The first theme, external influences, is related to the 
roles by the federal government and Oregon state legislature in directing the work of ODE. 
Federal programs and grant funds, as well as Oregon laws and funding, were mentioned across 
all participants as the impetus for their initiative or program. One participant described this 
influence by saying that “ODE’s role is to implement the laws and rules, and to ensure that 
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districts are in compliance.” While laws and rules served as the conduit for these initiatives and 
programs at ODE, the ways in which participants describe their processes and practices 
throughout this chapter goes beyond compliance. Participants discussed their supportive role in 
building capacity of districts and schools to implement the laws and rules they were charged with 
carrying out. 
 Federal. Two of the participants were responsible for implementing a federal grant. Both 
participants followed federal guidelines for implementation, but made aspects of their grant 
specific to Oregon. One participant reported their federal grant was part of a program they 
provided for districts, while the other described how their federal grant was folded into a larger 
initiative internal to ODE. One of the participants discussed the extensive federal grant process 
that required them to outline elements to measure, how they would be measured, and data 
sources that would be used. This participant found the detailed work done upfront for the 
application helped serve as a guidance tool for implementation. As the participant developed an 
implementation plan, it incorporated components of Implementation Science, including an 
implementation timeline and evaluation plan with a rubric to measure the process and outcome 
goals of the initiative. 
 State. Four of the participants reported that their initiative or program was based on an 
Oregon legislative mandate. Three of these participants received legislative funding, while two 
indicated their mandates also created new structures and processes within ODE. The four 
participants used reports from legislative taskforces or committees that served as resource guides 
for informing their implementation process. 
 Theme 2: Organizational factors. The organizational factors are the second theme 
discussed during the interviews and provided information on the implementation background and 
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training of participants, leadership support for initiatives and programs, and the changing culture 
of the agency.  
 Training. Participants were asked about their experiences previous to ODE in 
implementation and about any implementation training they had while at ODE. All participants 
identified themselves as the person responsible for developing and implementing at least one 
initiative or program for ODE, and one participant had managed up to 10 different initiatives or 
programs while at ODE. Two participants discussed their previous experiences before working 
with ODE. Implementation done in their previous jobs helped them transfer some knowledge to 
their implementation practices at ODE, while the other four participants mentioned they had no 
prior implementation experience to ODE. While employed with ODE, all six participants said 
that they had not received any training or resources for the implementation of their initiatives or 
programs. Two participants identified supports developed by ODE within this last year, which 
were the procurement grant manager training and bill implementation checklist training. The two 
participants reported that both supports had not been created in time for them to use when they 
implemented their initiative or program, but may have been helpful for others. 
 Leadership. All six participants mentioned ODE’s leadership as having differing levels 
of knowledge and support for their initiative, grant, or program. Four of the six participants 
found their director was supportive, yet minimally involved at the start of their implementation 
planning, rule-making process, and grant development process. Two participants mentioned that 
their former Assistant Superintendents were supportive, while one of the participants asked a 
rhetorical question of, “How do we onboard new leadership and what if they do not fully 
understand the objectives?” One participant said their former Assistant Superintendent had some 
understanding while another participant said theirs was not knowledgeable and “created more 
EXAMINATION OF ODE’S IMPLEMENTATION PROCESSES AND PRACTICES  52 
work because of their lack of knowledge.” Two participants mentioned that executive leadership 
had a basic understanding and knowledge of their initiative, but did not know the details. One 
participant believed the State Board of Education, other agencies, and the Governor were very 
supportive of their initiative. 
 Culture. The culture of ODE was discussed in two interviews. One participant said the 
culture of ODE was changing and people were learning how to collaborate across departments 
and across teams to “de-silo” the work within the agency. The participant mentioned that the 
purpose behind this was to improve outcomes for students through coherence, collaboration, 
reducing burden, and building capacity to better support districts. The other participant said that 
“ODE is becoming a learning organization and it takes time to change.” While culture was 
specifically discussed during two interviews, all participants either hinted at or named aspects of 
the organizational culture that helped or hindered their implementation processes and practices. 
At one point or another during all the interviews, participants demonstrated a sense of fear and 
apprehension to discuss areas of need, gaps, and improvement of the agency and wanted 
reassurance of their anonymity. 
 Theme 3: Operational policies and procedures. The third theme details the operational 
policies and procedures that were commonly used among participants as part of their 
implementation process. This section has the largest description, as it provides the core for 
implementation of initiatives and programs managed by the participants. The sub-themes in this 
section are equity lens, rulemaking process, procurement process, grant awarding process, grant 
reporting, and funding structure of ODE. 
 Equity lens. Five of the participants said equity was at the center of their initiative or 
program. One participant mentioned that Oregon’s Equity Lens (Oregon Department of 
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Education, 2019) was used during their rule-making process. Three participants used an equity 
lens to identify student populations who were not being served in order to ensure equitable 
distribution of grant funds. One participant stated they “work closely with districts who are 
having trouble getting grant funds and prioritize them higher for technical assistance, as opposed 
to those districts who routinely receive grants.” Another participant did not use an equity lens 
and assumed that districts did so when distributing their funds. This participant said that “it is 
possible for districts to use the funds inequitably by providing some of their schools more funds 
over others who need it.” Even though this participant did not use an equity lens, they identified 
a process for working with districts that included a district needs assessment, technical assistance 
on grant application and requirements, application submission and review, and priority 
distribution based on a funding formula. 
 Three participants mentioned they used Oregon’s Equity Lens in the professional 
learning and discourse conversations they had with districts. One participant said, “These are 
tough conversations to have with districts, but through these discussions districts are learning 
what they need to do differently.” It was also mentioned by one participant that the use of data 
helped the participant inform districts and guide them into deeper conversations about their 
students, culture, climate and support for students while using asset-based language.  
 Rulemaking process. The ODE rulemaking process was mentioned by all four of the 
participants who had state initiatives or programs. One participant described this process as 
multi-step. The steps mentioned across all four participants were not necessarily sequential, but 
were an iterative process, where someone would go from one step to another and then back again 
or even multiple steps at the same time. The steps described were (a) spend a brief time 
analyzing the new law and any legislative reports; (b) form a planning team; (c) develop a plan 
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and timeline; (d) form an advisory committee or workgroup; and (e) develop or update Oregon 
Administrative Rules. This participant described the process as “You’re building it as you are 
learning about it.” Another participant formed a team to help with the rule writing process. One 
participant mentioned they had to quickly launch their initiative due to an emergency legislative 
effect date, which meant they had to do implementation planning, rulemaking, and grant process 
all at the same time in a short timeframe. 
 Procurement process. All six participants discussed ODE’s procurement structure and 
process. One participant defined the procurement process as the mechanism of “how money gets 
out the door” of ODE. The six participants discussed how the structure and process created gaps 
in implementation, in contracting and funding delays, and how it impacted the outcomes of their 
initiative or program. They described it as being the greatest barrier and challenge for the 
implementation of their initiative, grant, or program. Three of the six participants mentioned 
there was not a mechanism for consistent funding or support across biennia, which created 
instability in funding for anyone who received funds from their program or grant. One 
participant said: 
The lack of funds or late funding distribution means student populations ODE is trying to 
impact are not participating and it’s creating a lack of access for students. This lack of 
access is impacting equity-focused grants for students who are historically underserved 
and are the target of the funding. 
 Three of the six participants mentioned that student participation rates decreased in their 
initiative or program over the change in biennia. Two of the six participants mentioned the 
instability in funding from legislature and the delays from ODE were impacting district hiring 
and position stability. One of these two participants mentioned that this instability for districts 
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impacted their retainment of people with historical knowledge and experience. The other 
participant said that “districts have to use their own funds to continue programs until they get 
reimbursed, and this reflects poorly on the bill and initiative, and breaks trust with districts.”  
 Four of the participants mentioned delays in contracting and funding due to the process of 
receiving approval from the Department of Justice for large sums of money, which could take up 
to “three months or more.” One participant recalled that “the funding delay has been getting 
worse every year and funding isn’t being distributed until late-winter or early-spring of the 
school year.” Another participant said, “The delay is impacting the timing of grant funding 
distribution, which affects programs, students being served, and ultimately the student outcomes 
are impacted.” One participant commented the contracting delays were causing ODE to “lose 
credibility in communities and with districts, causing a negative reputation, and creating low 
morale for contractors and advocates.” This participant also mentioned that “students are not 
getting services who are the most vulnerable and needing the most services.”  
 Three of the participants created their own grant guidance documents: Frequently Asked 
Questions (FAQs) document, procurement navigation guide, and additional resource documents. 
Two participants suggested that ODE create a common process and a system for Response for 
Proposals, funding distribution, and training on best practices in managing grants for outcomes. 
These two participants wanted ODE to create process documents and training on the entire 
procurement process, Response for Proposal (RFP), Response for Application (RFA), Inter-
governmental Agreement (IGA), contracts, and grant agreements. They also suggested ODE 
provide examples of these documents to use as a resource when creating new documents.  
 Grant awarding process. The grant process was described by all six participants. Four of 
the participants discussed a long list of areas they considered at the beginning of their grant 
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development process. Those considerations included (a) identifying the audience; (b) reviewing 
baseline data; (c) determining what is already in place; (d) deciding who to partner with; (e) 
understanding local context and population; (f) participation of rural and urban areas; (g) 
participation of small and large districts; (h) readiness to participate; (i) criteria for participation; 
(j) structure of schools, districts, and regions; (k) regional and state-level capacity; and, (l) 
politics and undercurrents of districts. 
 One participant discussed the need for ODE to create consistent ways to use what is 
learned from the implementation of grants across the agency. The participant mentioned having 
implementation managers use final reports on their initiative, grant or program to “identify 
successes and challenges, how funds were used, and what was learned.” Two participants 
mentioned that reports such as these could be used to make informed decisions about future areas 
to focus on, provide funding, and make improvements. 
 Additional suggestions by three of the six participants were to look at timing of when 
applications, plans, and reports are required to see if changes could be made, to work more 
closely with procurement on communication to know when hold-ups are happening, and how to 
give what is needed in a timely manner. One of the six participants suggested looking at “the 
cycle for gearing up, closing down, and trying to get funding again. This impacts districts who 
are receiving smaller grant amounts, as they tend to opt out due to the heavy reporting.” The 
participant suggested, “Creating a greater threshold for funding could increase participation in 
grants.” Additionally, this participant mentioned they created a mandatory grant training webinar 
for their grantees and thought something like this would be helpful for others. 
 Grant reporting. Two of the participants required districts to fill out three reports 
annually. The first report was described as a proposal or a plan with a budget. One participant 
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mentioned that the first report was developed through collaboration with districts and advisory 
groups. The second report, or mid-year report, was described as the progress report on how 
districts are meeting their goals and what supports are needed. The final report was described as 
an outcomes report with data. One participant required districts to do a final report and 
presentation of their progress. This presentation was a “form of accountability and a way for 
districts to share their work.” Another participant felt their reports lacked an accountability 
measure for districts and wanted to improve this in the future.  
 One of the participants talked about other ways districts report on their progress, such as 
monthly webinars and picture submission. Another participant mentioned they did not require 
reports from districts, but did have districts submit requests for reimbursement with invoices or 
other documentation. Two participants required reports that included progress on their indicators 
and outcome data. One participant used to provide reports to ODE’s strategic plan as part of their 
grant reporting process, but mentioned this was no longer requested. Five participants provided 
informational reports to the legislature on their initiative or program that included grant 
information, while one participant said they do not provide legislative reports or updates on their 
grant. 
 Funding structure. All six participants provided suggestions on ways to improve ODE’s 
procurement, grant process, and experience. One of them suggested creating a “centralized 
system for agreements, legal responsibilities, and how money is tracked.” Another participant 
mentioned that it would be important to have a “coherent agency-wide strategy and knowledge 
of where the money is going, what’s it’s focused on, and how we can leverage the funds together 
to make a bigger impact.” This participant suggested creating a “five-year funding structure with 
separate accounts for October through November across the biennium.” They also mentioned it 
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would be helpful to create an “implementation team to look across all grants and make some 
connections, do strategic planning around the grant funding across the grants, and then create 
some common ways to support the implementation of the grants.” The participant mentioned 
what would be helpful is “consistent policies for funding distribution and supporting programs, 
creating some common expectations for grant management and how they are reported on, and 
what is being learned from them.” One participant found that sustainable funding from 
legislation helped create stability in districts.  
 Theme 4: Collaborative implementation features. The fourth theme describes the 
collaborative features associated with implementation as discussed by participants during the 
interviews. Core teams, advisory committees, and partners were mentioned by participants as 
key supports to their implementation processes and practices.    
 Core team. All six participants formed core planning or implementation teams comprised 
of two or more people to advise them on their process. Core teams consisted of internal-only or a 
mix of internal and external partners who were described as helpful in providing different 
perspectives, being thought partners, and a sounding board for ideas. Two participants thought 
their team approach could use some improvement in their processes and practices in order to 
create more efficiency and capacity. Five participants believed their initiative or program was 
connected to other initiatives or programs in ODE. Two participants consulted with others at 
ODE whose work aligned, while two other participants said their work was “siloed” from the 
work of other teams and departments in ODE and had to be proactive to connect their work with 
others. 
 Advisory committees. All six participants found their advisory committees helpful in 
providing feedback and informing their work. Advisories were described by one participant as 
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“experts in their field.” Three participants said their advisories assisted with decision-making to 
help move work forward, to rework documents, and do something different. Due to the large size 
of their advisory, one participant found it too difficult for decision-making and scheduling 
meetings. Another participant said they needed to know “how to have discourse with the 
advisory group when they did not agree with decisions or ideas.” 
 Partnerships. Two participants found that community advocacy groups were supportive 
and helpful for informing their work. One of these participants worked with their advocacy 
group to make decisions, build and implement strategies, and help plan and schedule meetings. 
Three participants partnered with additional groups, which included Education Service Districts, 
state liaisons, partner agencies, regional coaches, and outside evaluators. These groups were 
described as helpful in providing districts with technical assistance, professional learning, and 
supports for the contextualization of implementation. 
 Theme 5: Supportive strategies. The fifth theme is supportive strategies used to impact 
outcomes. All six participants identified their initiative or program’s intended outcome. One 
participant said, “Addressing outcomes [is] a multifaceted approach and intentional strategies are 
implemented to impact the outcomes.” The approaches mentioned across all six participants 
were (a) helping create community and family-to-school partnerships; (b) regional and 
stakeholder collaboration; (c) connecting initiatives and programs to each other; (d) providing 
money to districts to address their identified needs; and, (e) partnering with districts for support 
and resources. The sub-themes were created as a result of discussions around strategies used 
intentionally, which are: key decision making, communication, technical assistance, and the use 
of data and tools. 
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 Key decision making. Three participants discussed the use of their advisory group to help 
make key decisions. One participant said their advisory group provided feedback on potential 
decision points. This participant mentioned that they intentionally gave structure to their 
advisory by taking a proposal or information to their advisory group to provide feedback, such as 
their draft implementation plan. Another participant used a reflective process with their advisory 
to determine what worked well and what needed to change, then made those changes. Three 
participants went to their director or supervisor to help them navigate complex or controversial 
decisions. Three participants worked with their core team or colleagues who were 
knowledgeable about their initiative or program to get their input. One participant felt this 
process helped them “make decisions based on an informed stance.” Another participant said that 
while their core team helped make decisions, “there is no process for how decisions are moved 
forward and other teams are having the same issue.” This participant said, “We know what is 
needed, know what we want to change, but have no idea how to make it happen and don’t have 
the authority to make it happen.” Two of the participants were given autonomy to make their 
own key decisions. Two other participants utilized data to make key decisions. One participant 
identified several areas for decision making such as data points, data collection, and grant 
criteria. Another participant used research from other states and feedback from districts and 
schools to inform their decision-making. 
 Communication. During the interviews, all participants mentioned vertical up and down 
communication, as part of their communication plan and feedback loops for information. Three 
participants said they provided updates to their director either weekly, monthly, or as needed. 
Two of the participants mentioned they occasionally give updates to executive management 
when asked. One participant mentioned that ODE used to use strategic plan check-ins, which 
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allowed them to provide feedback on their initiative. Another participant mentioned that 
multiagency community conversations were “strategically embedded in the initiative, providing 
other agencies the opportunity to learn what is working, what’s not, and next steps.”  
 Two of the participants discussed the use of feedback loops to share and receive 
information from their advisory group, core planning team, and multi-organization, regional, and 
district partners. One participant shared that multiple meetings per year with regions provided 
time to plan, identify what’s working, success, challenges, and areas to address. Also, the 
participant mentioned that districts provided information throughout the year through progress 
checks and reports. Two participants purposefully used their Listservs, webinars, face-to-face 
meetings, fliers and brochures, newsletters, posters, and marketing strategies to communicate 
with others.  
 Technical assistance. District partnership was discussed by all six participants. One 
participant said that “building a trusting foundation helps districts be candid and allows us to 
tackle the challenges. Districts know about their students and needs.” This participant mentioned 
they used a team approach with districts, “listening and learning where to help, and being open to 
what the district needs and not having a set formula for help.” The participant said that “learning 
happens as you go along and sometimes, you’re building it as you fly. Sometimes you have to 
refine your processes and implementation as you go.”  
 All six participants provided technical assistance to districts. The type of technical 
assistance varied depending on the initiative or program and grant requirements. Five 
participants worked with districts as they analyzed their data and made informed decisions. One 
participant helped districts do a root cause analysis to identify needs and then supported the 
district as they developed a plan based on the findings of the analysis. The participant found it 
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helpful to support the district plan by understanding the data, what worked and what didn’t, and 
adjusted their approach based on district feedback. Four participants provided support for 
districts on building their plan. One participant provided technical assistance through 
professional learning and regional coaches. Another participant helped districts connect with 
community-based organizations, refine their policies and practices, and evaluate their family 
engagement strategies. 
 Three of the participants created networks of professional learning communities to share 
with each other. The Oregon Educator Network was mentioned by one participant. Two 
participants provided an annual summit for networks to come together and learn from each other. 
Both participants discussed professional networks as helpful for discussing strategies that work, 
the challenges, and best practices. One participant was able to “model best practices such as 
identifying strategies that are schoolwide and that have the ability to affect all students.” One 
participant said they “started small with the ready and willing districts,” and later used them to 
help get other districts on board when they saw things working. Another participant used pilot 
sites to help districts learn what worked and what did not, and found it helpful in informing 
regional and statewide implementation. 
 Two of the participants reported going outside of ODE to get support, while a third 
participant consulted with someone from out of state. A form of technical assistance provided to 
two participants was referred to as communities of practice. They participated in the 
communities of practice as “a source of support for states to connect and partner with each other, 
to share information and resources, learn from each other on experiences and best practices, get 
training and hear from panel presentations, and receive researched-based practice information.” 
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One other participant mentioned that they received Federal technical assistance and found it 
helpful.  
 Use of data and tools. All participants used data as part of their initiative or program. 
Three participants collected and used data through their grant application process. Four 
participants each used a different data collection and tracking tool. Those mentioned were a 
federal data collection portal, ODE’s E-Grant Management System, Smartsheets, and a 
spreadsheet. One of the participants used research-based and evidence-based tools and resources. 
Four participants collected data on stakeholder feedback, student participation, perception data, 
customer service, supports, and activities. Four of the participants collected data through surveys 
and another participant used interview data.  
 Three participants discussed their challenges with using ODE’s data. One participant 
worked with ODE’s Information Technology (IT) Department to collect data. This participant 
said the IT data collections have very specific requirements: “inflexible timelines that cannot 
accommodate what the legislature tells them to do for data collection.” Another participant said 
that ODE’s data is “old and ineffective,” being one to two years behind, while they found district 
data to be “real-time and can be used for formative and summative data.” This participant said 
they had to use other types of data sources such as report cards and local data from districts.  
 One participant highlighted that “data is impacted by locally controlled policies and 
practices that inform and misinform data collection.” This participant discussed how there are 
varying degrees of gathering, inputting and sharing of data, and that accurate data collection is 
difficult with multiracial categories. The participant said that “having an accurate picture of who 
we’re serving is detrimental to our efforts. When we don’t, it allows districts to say that we don’t 
have these students in our programs, and therefore they don’t get served.” Participants offered 
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some suggestions for what would be helpful to them. These included “create a common project 
management system,” produce “a student data portal where we don’t have to pay others to do it 
for ODE,” and “develop an integrated technology system.” 
 Theme 6: Evaluation and continuous improvement. The sixth theme describes the 
evaluation and continuous improvement of initiatives and programs by participants through the 
use of an outside evaluator and improvement process.  
 Use of evaluation. Four of the participants used an outside evaluator for their 
initiative/program or grant process, and one participant felt it gave their initiative credibility. 
Three of the participants annually used an outside evaluator, while one participant used them 
every two to three years. One of the participants said, “If ODE uses an outside evaluator, then we 
must consider who owns the data on our students.” Another participant said that “an external 
evaluator is great for creating and doing an assessment, providing a baseline of data, helping 
with accurate planning, identifying issues and barriers for improvement, and measuring progress 
and outcomes, among other things.” A participant who did not use an evaluator said they “would 
like to do an outside evaluation of the whole program, but do not have the money or capacity.” 
 One of the participants found it helpful to work with an outside evaluator to develop an 
evaluation plan which measured their implementation process and outcomes. The plan included 
multiple measures, data sources, a rubric, and report on levels of implementation over time. 
Another participant used an external evaluation that was used to talk with sites about their 
programs, process, and outcomes. This participant held professional learning community 
meetings at different sites to “see firsthand how stakeholders are being engaged.”  
 One of the participants had an implementation plan, which they said “must be reasonable, 
measurable, and achievable.” This participant thought it was important to have a “good plan, 
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good strategies, work to that plan, and then evaluate it.” Another participant evaluated their 
outcomes by tracking how completely districts are spending their grant money. This participant 
had their own tracking system where they used a spreadsheet to track percentages of money 
spent and encouraged districts to spend their money. The participant assessed their spreadsheet at 
the halfway mark of the grant cycle to determine whether districts had spent 50% of their funds, 
and if so, districts were marked as making “adequate progress.” The participant said that “if the 
district’s money is not spent by a certain point in the grant cycle, then the money is reallocated to 
another district.” 
 One of the participants did not measure outcomes for their initiative; rather, they felt that 
“more applicants and participation in grants is a measure of success.” After the grant was 
completed, this participant visited sites to audit how the money was spent. Another participant 
said they used both qualitative and quantitative data to measure their outcomes, such as student 
participation rates and stakeholder engagement with communication and collaboration. One 
participant stated that “measuring outcomes is different between districts because it depends on 
the goals they set for themselves.” This participant worked closely with districts and said that 
“goals are established in collaboration; there is a financial incentive to participate, and 
partnership and trust are important.” The participant mentioned that “if districts do not meet their 
goals, ODE will control their funds.” The participant explained that this requirement meant that 
the focus of efforts and money were to produce outcomes. Therefore, specific goals were 
developed to focus their efforts. 
 Improvement process. Two of the participants said they used ODE’s District and School 
Effectiveness continuous improvement process, while one of these participants mentioned that it 
was loosely used and modified to their needs. Two participants described their process as 
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implementing, gathering data, and refining. One participant regularly reviewed data, such as 
professional learning evaluations, school and district evaluations, and evaluation reports. The 
participant used this data to work with their core team to evaluate progress on goals and 
outcomes. Two of the participants used improvement processes with their core teams to 
streamline processes and practices and then made decisions based on data they collected. This 
participant stated that these evaluations “provide a variety of feedback for continuous 
improvement planning such as formative, perception, and outcome data.” Two of the participants 
used an annual district report for improvement of their initiative, while another participant 
reviewed district reports at the end of the biennia. One of these two participants used the report 
to “see where improvements can be made or where better supports can be provided to districts.”  
 Two of the participants used input and feedback from their advisory group, advocates, 
superintendents, and principals to see what worked and what did not. One participant mentioned 
they listen to feedback from the legislature to make improvements. Two participants utilized 
coaches to “help transfer professional learning to practice in districts by developing their 
capacity” and to “help build sustainable structures and practices.” One participant discussed how 
their coaches provided support to districts based on data and need, and coaches also helped 
districts with further screening and investigation. Two participants reviewed their processes and 
made improvements to their rules and grant criteria. The participant who reviewed their data 
every biennium looked at the grant structure, used feedback from stakeholders, made changes to 
the program as it matured to meet needs, and used data to change how evaluation happens. One 
participant found that improvement planning allowed them to change ESD supports, discover 
where the supports were housed, and use data and feedback to change practices. One of the 
participants used perception data from the sharing of best practices between districts and schools. 
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This participant discussed various ideas and practices with their advocate partners to come up 
with new and better ways of doing things, and then replicated those strategies between districts.  
 Future considerations. This section provides various recommendations from all six 
participants on what would have been helpful to them or others who were implementing current 
or future initiatives and programs at ODE. Four of the participants said ODE should provide 
onboard training for new employees and updated training for those who have been working at 
ODE, specifically in the areas of initiative and program implementation. Participants discussed 
onboarding that would include a long list of training topics. Those mentioned were: procurement 
training, bill and grant implementation training, IT data collection process and timeline, project 
management training, training on using the ODE shared drive and 30-day shared folder, and 
available technology platforms such as Smartsheets, Google Shared drive, and video 
conferencing in GoToMeeting and Skype. 
 One participant suggested a “detailed structure and roadmap for implementation” and an 
implementation guide that addressed various themes. The participant said, “It would have been 
helpful to have guidance and support for creating a detailed implementation plan, 
communication plan, and timeline with important decision points. They also commented that 
implementation supports, considerations for stakeholders and partners, and an evaluation plan 
were areas that needed support. Across the six participants, they identified the need for 
guidelines and support for the following: (a) use of best practices, (b) shared and common 
language, (c) professional development, (d) coaching, (e) high-quality instructional strategies for 
adult professional learning, and (f) similar strategies to use across implementation. 
 Three participants mentioned there should be training to understand and incorporate the 
following: (a) improvement and implementation science, (b) early adoption to late adoption and 
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how to influence onboarding of districts, (c) shared understanding of best practices, (d) how to 
evaluate best practices, (e) how to create sharing of best practices happening in districts and 
schools, (f) how to develop and provide learning modules and webinars for support and training, 
and (g) how to create a budget. One participant thought it would have been helpful to know the 
cost of and process for developing coaches, bringing together advisories, hiring for positions, and 
providing professional learning. 
 Five of the participants needed more support from leadership and wanted leadership to 
better understand their initiatives and programs. Two participants wanted support from 
leadership for decision-making and moving things forward. One participant said, “When a 
change is needed, districts want it and the advisory group advises on it, then we need an easier 
way to move forward with making the change.” Two participants thought it would be helpful to 
have implementation mentors who can help with the following: (a) decision points, (b) options, 
(c) resources, and (d) supports. One participant said that “creating an implementation team who 
could support any initiative or program would be helpful, or each initiative [should] have its own 
implementation team to help guide through the process.” One of the participants suggested that 
ODE identify a lead person for each initiative or program to help the implementation team 
anticipate challenges and barriers, and to streamline processes at the early planning stage. One 
participant said that “release of responsibilities and support at the beginning of the initiative 
would have been helpful to do the heavy work of planning out a new initiative or program,” and 
would have allowed them to implement their initiative in a proactive way rather than in a 
reactive and rushed approach. 
  One participant said it would be important to “de-silo the work happening across various 
individuals, teams, and departments, and to figure out how to be more coordinated.” This 
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participant also suggested leveraging researchers, data, and funding across the agency. The 
participant said ODE should create “strategic communication to highlight successes and 
outcomes” through ways such as the Confederation of Oregon School Administrators, 
magazines, newspapers, local radio, and ODE communication listservs and newsletters. The 
participant also recommended that ODE go out to communities around the state, and “invite all 
the districts to come, hold a workshop, have booths set up to get needed info, and have breakout 
sessions on various topics.” The participant felt that if ODE staff members could coordinate, 
plan, and travel together for events, it would provide several benefits. These would include more 
time for people to talk with each other about one another’s work, create less siloed initiatives and 
programs, and provide more accessibility to each other and to districts. 
Summary 
 This chapter reported on the practices and processes of six ODE implementation 
managers who were responsible for current initiatives or programs. The six major themes were 
discussed throughout this chapter and provided the context for answering the research questions. 
The last section provided an opportunity to learn from implementation managers on what would 
have been helpful to them and also what could be helpful for future implementation efforts. The 
next chapter provides a summary of the findings that answer the research questions, discusses 
connections to the literature, identifies the limitations of the study, and suggests implications for 
further research, practice, and policy. 
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CHAPTER 5 
DISCUSSION AND CONCLUSIONS 
This chapter provides a summary of the main findings, emphasizes connections and 
contributions to the literature on implementation, and provides a conceptual framework for 
implementation processes and practices of implementation managers across Oregon Department 
of Education (ODE). Based on the findings, the limitations of this study and areas of future 
research are also discussed. The chapter concludes with a focus on the practice and policy 
implications, and provides recommendations for implementation of initiatives and programs at 
ODE. 
Summary of Findings 
This section provides a summary of the main findings and answers the research questions 
of this study. The findings were presented in six key themes. The processes and practices of 
implementation managers interviewed at ODE were detailed within these six key themes: (a) 
external influences; (b) organizational factors; (c) operational policies and procedures; (d) 
collaborative implementation features; (e) supportive strategies; and (f) evaluation and 
continuous improvement. The findings also detailed considerations for implementation of current 
and future initiatives and programs at ODE from the implementation managers interviewed. The 
implementation considerations included providing implementation managers with the training, 
teaming, support, guidance, and resources needed to efficiently and effectively navigate 
implementation of initiatives and programs at ODE. The answer to the three research questions 
are captured from the findings of this study and summarized below for each question. 
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Research Question 1 
“What are the practices and processes described by implementation managers in this 
study as effective for the implementation of their initiative or program?” was answered by the six 
participants as they detailed their individual practices and processes for implementation. Their 
processes and practices were organized into categories within six key themes. Participants 
discussed effective practices and processes and used key words such as “important”, “most 
helpful”, “essential”, and “key.” The effective processes and practices identified across 
implementation manager were: (a) using an equity lens; (b) navigating processes for rulemaking, 
procurement, grant awarding, and grant reporting; (c) forming and utilizing core teams, advisory 
committees, and partnerships, (d) developing intentional strategies around decision-making, 
communication, using data and tools, and providing technical assistance; and (e) using an outside 
evaluator, review progress, and developing indicators for measuring outcomes. 
While participants described their individual practices and processes as effective, it is 
important to note that implementation managers discussed the necessity to navigate processes 
outside of their control, which they described as hindering their implementation efforts and 
outcomes. Those discussed by participants were (a) lack of required implementation training; (b) 
lack of resources to support implementation phases; (c) supervisors having minimal knowledge, 
involvement and support with their initiatives and programs; (d) lack of consistent funding from 
Oregon legislature; (e) late funding distributions from ODE; (f) contracting delays; (g) lack of 
internal protocols for key decision making, (h) outdated data and inflexible collection timelines; 
and (i) lack of ODE internal coordination and alignment. There were also several elements of 
their own practices and processes that participants identified as needing improvement, such as (a) 
team coherence; (b) internal cross-office alignment and collaboration; (c) developing 
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implementation supports; (d) two-way communication with procurement for updates; (e) large 
advisory group facilitation and communication; and (f) district data and reporting accountability. 
Research Question 2 
“How are implementation elements conceptualized, enacted, and measured by 
implementation managers in this study?” was answered in the interviews as participants 
described elements of their implementation processes and practices, the approach they took to 
get outcomes, and in the ways they measured whether or not their initiative or program was 
meeting its expected goals and outcomes. The implementation elements were conceptualized by 
the six participants as multi-layer and multi-process functions that at times were interconnected 
or ran simultaneously to each other in order to support implementation of their initiative or 
program. Some of the implementation elements occurred in a certain order, while others 
happened at different times or were revisited at a later time. For example, participants discussed 
how implementation elements for Operational Policies and Procedures occurred at the same time 
and had influence over aspects of their implementation elements within Collaborative Features 
and Supportive Strategies. This meant that the process of rulemaking and procurement could 
happen while a core team was being formed or it could influence who was a part of advisory 
committee or partnership. This also meant that a core team and advisory committee could play a 
guiding role in the key decisions made, communication plan, and type of technical assistance 
provided to various stakeholders. 
The way in which implementation elements were enacted by participants was described 
in the approach they took to reach their goals or outcomes. These were described within both the 
Collaborative Implementation Features and Supportive Strategies. Implementation elements 
within Collaborative Implementation Features included (a) facilitating communication and 
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networking and (b) partnering and collaborating across agencies and organizations, education 
levels, regions and districts, and across internal offices and teams. Those elements in Supportive 
Strategies were (a) providing technical assistance through guidance and supports and (b) 
providing some flexibility to adapt the initiative or program to fit with district and community 
needs. 
 Implementation managers described what and how they measured elements of 
implementation. While the elements measured were specific to implementation managers and to 
their initiative or program, there were some commonalities in elements being measured across 
other implementation managers. Implementation managers described the various types of data 
they used to measure elements of implementation, which were perception, participation, and 
outcome data. These were collected through observations during district/school site visits, 
surveys, final reports, and network sharing of outcomes and learnings. Some of the elements 
measured were (a) student participation and outcomes, (b) district/school participation and 
outcomes, (c) regional collaboration and stakeholder engagement (d) adult changes in behavior, 
and (e) partnership with districts/schools for continuous improvement. 
Research Question 3 
“Which elements are identified by implementation managers in this study as key to 
contributing to overall implementation effectiveness?” was answered by the six participants as 
they described the overall key elements contributing to reaching the initiative or program goals 
and outcomes. These included (a) outlining elements to measure and identifying the data sources, 
(b) having previous implementation experience that transferred to current implementation 
practices, (c) forming core implementation teams of internal and external partners to provide 
input and support, (d) using advisory committees and districts for feedback, (e) working with 
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community groups to inform decisions and implement strategies, (f) creating professional 
networks to share best practices and challenges, (g) utilizing pilot sites to learn what works and 
what does not, (h) participating in national communities of practice, (i) receiving technical 
assistance to support their implementation, and (j) using an outside evaluator to develop an 
evaluation plan. These elements were described by implementation managers as important for 
overall implementation effectiveness.   
Connections to the Literature 
 The findings of this study provide comparisons to the three implementation meta-
frameworks identified in the literature review section, which provided a synthesis of relevant 
research on the best practices in implementation. The meta-frameworks included the Active 
Implementation Framework (AIF), Quality Implementation Framework (QIF), and Strategy 
Implementation Framework (SIF) (Fixsen et al., 2005; Meyers et al., 2012a; Okumus, 2003). 
This section explores how the findings support or diverge from the prior research in these meta-
frameworks. The findings from my study are organized into the implementation meta-
frameworks to demonstrate areas of alignment and show the differences between them. The 
language used to describe the comparisons is taken from both the meta-frameworks and this 
study’s findings. 
Active implementation framework (AIF). The AIF compared to the findings in this 
study provides insight into where elements align within the five overarching frameworks that 
comprise AIF (Usable Innovation, Implementation Teams, Implementation Drivers, 
Implementation Stages, and Improvement Cycles).  
Usable innovations. The findings align with Usable Innovations in that at the outset, 
participants clearly defined their initiative or program and its purpose. They described the 
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essential functions and features of the initiative or program and identified who was the intended 
population. An unknown aspect was whether or not participants had created a theory of change 
to guide their planning process, but it was clear from their interviews that much planning had 
gone into the development process of their initiative or program. 
Implementation teams. The findings align with Implementation Teams since these were 
identified as an essential part of implementation by the six participants. Participants described 
who and how their implementation core team intentionally assisted with implementation efforts 
at various steps in the process. The core team members were specifically chosen by the 
implementation manager and served as experts for informing aspects of the planning, organizing, 
implementing, and evaluation of the initiative or program. 
Implementation drivers. The Implementation Drivers were compared with the findings 
of this study and organized by the three drivers within this framework: Competency, 
Organization, and Leadership.  
Competency driver.  The Competency Driver has four components (Selection, Training, 
Coaching, and Fidelity), which aligned with elements of the findings. The Selection component 
incorporates the background and experience of implementation managers to implement an 
initiative or program and the director’s ability to guide and support the process. This includes 
new hires and those who had previous implementation experience. The Training component 
highlights areas in ODE’s operational processes that require implementation managers to 
participate in professional learning which will support them in implementing their initiative, 
program, or grant. While this component area was not developed for the six implementation 
managers during the outset of their initiative or program, it was mentioned that grant 
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management training and implementation checklist training has been developed to assist future 
implementation efforts across any initiative or program.  
The Coaching component was identified by participants as an external support they 
provided through technical assistance to districts in areas such as data, decision making, and 
continuous improvement process. The Coaching component was mentioned by several 
implementation managers as an underdeveloped area internally for directors to effectively 
understand and support implementation managers. The Fidelity component was addressed by 
implementation managers as they discussed the ways they measured outcomes through reports, 
surveys, and data collected and used as feedback to inform improvement of their initiative or 
program. 
Organization driver. The Organization Driver has three components (Decision Support 
Data Systems, Facilitative Administration, and Systems Intervention) with elements that align 
from the findings. The Decision Support Data Systems provides insight where implementation 
managers utilized data to support and improve implementation of their initiative or program, as 
well as data they obtained from ODE or from districts. Several implementation managers 
discussed using district “real-time” data to support their planning, decision making, and 
implementation. The Facilitative Administration component highlights areas where ODE’s 
leadership has, or has not, developed supportive structures and practices to remove barriers to 
implementation, improve operational procedures and designate resources to efficiently support 
the competency driver components. The Systems Intervention component also highlights areas 
where ODE’s leadership has, or has not, attended to multi-level alignment, organization, 
communication, and support for implementation of initiatives or programs. Findings from this 
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study identified areas where these were in place or where there could be future considerations for 
areas of improvement. 
Leadership driver. The Leadership Driver contains two components (adaptive and 
technical) that support the implementation of initiatives or programs. The Adaptive component 
consists of directors who are proactive and take the initiative to change systems by managing the 
change process more effectively. This component was not adequately discussed in the findings, 
but suggests that directors could support implementation by anticipating areas where there may 
be barriers or where implementation managers may have challenges, and then address them in 
order to provide for an effective implementation process. The Technical component provides 
insight into areas where directors manage implementation supports. This is an area briefly 
mentioned in the findings where implementation managers discussed how their directors provide 
responsive support and guidance to navigate implementation issues that arose. 
Implementation stages.  The Implementation Stages (Exploration, Installation, Initial 
Implementation, and Full Implementation) were compared with the findings and suggest that the 
implementation stages are not a linear process for implementation managers at ODE.  
Exploration. In the Exploration Stage, the elements from the findings within External 
Influences, Organizational Factors, and the Operational Policies and Procedures (except for grant 
awarding and reporting processes) provided a foundation for this stage. The stage included 
aspects of Collaborative Implementation Features to be conducted, such as forming 
implementation core teams and advisory committees to assist with planning implementation 
features. Most implementation managers reported that their core team and director were utilized 
to navigate and make decisions throughout the Operational Policies and Procedures components. 
While some of the Operational Policies and Procedures components required implementation 
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managers to develop core teams or advisory committees, both were regarded by implementation 
managers as essential to have in place for effective and efficient movement through the 
Operational Policies and Procedures processes. Therefore, some implementation manager’s 
processes or practices overlapped within this stage, while other aspects of this stage were 
revisited once elements were established in the next stage. 
  Installation. The Installation Stage focuses on elements of the findings within Supportive 
Strategies, such as making key decisions about implementation, identifying data collection tools 
and metrics, and creating communication loops for the initiative or program. The core team was 
relied upon during this phase and directors were sought out to help provide additional support or 
to remove any barriers that kept this stage from moving forward. In this stage, implementation 
managers discussed receiving guidance from other experts, either internal or externally of ODE, 
or relied on national technical assistance. Towards the end of this stage, implementation 
managers discussed conducting the grant awarding process and then supporting districts or 
schools moving through their exploration to Installation Stage. 
Initial implementation. The Initial Implementation stage was where implementation 
managers discussed their Supportive Strategies, such as providing technical assistance directly to 
districts or schools on (a) data, (b) decision making, (c) building an implementation plan, (d) 
professional learning, (e) countinuous improvement processes, and (f) supporting their 
implementation strategies depending on where they were in their Installation process. In this 
stage, implementation managers discussed the importance of working with pilot sites and 
developing professional learning networks with regional support for implementation and 
resources. This stage was described by implementation managers as a process of helping districts 
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and schools implement and begin to improve the initiative or program, and then work towards 
sustaining it into Full Implementation.  
Full implementation. The Full Implementation stage was where implementation 
managers shared their perspective whether or not districts were implementing with high fidelity, 
efficiently using the grant funds, focusing their own money to maintain the initiative or 
programt, retaining staff with the knowledge and expertise to continue implementing the 
initiative, or sustaining ongoing operations of the initiative or program. Implementation 
managers discussed how when funding is unpredictable or when a funding cycle is ending, it is 
difficult to maintain momentum and personnel since the future of funding the initiative or 
program is unknown or not continued. This was described by a couple implementation managers 
as a time when districts and schools may (a) decide to no longer participate in an initiative or 
program, (b) not be able to sustain Full Implementation, or (c) not reach their desired outcomes. 
Improvement cycles. The Improvement Cycles (Plan-Do-Study-Act, Usability Test, and 
Practice-Policy Communication Loops) were compared with the findings of the study and 
provide insight into areas where implementation managers use practices or processes to address 
problems, barriers, or make improvements to aspects of their implementation.  
Plan-Do-Study-Act (PDSA). Two implementation managers discussed using an informal 
type of PDSA cycle to improve on their own processes and practices such as (a) creating an 
implementation plan for their initiative or program, (b) identifying metrics, (c) implementing the 
initiative or program, (d) determining what’s working or not and if the metrics are being met, (e) 
identifying areas to improve, (f) developing a plan to address them, and (g) starting the 
improvement cycle again. In their approach from various data sources, implementation managers 
discussed using both quantitative and qualitative methods, such as outcome, perception, and 
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process data from surveys, reports, or observations. Several implementation managers shared 
how they supported districts by using a continuous improvement process, a process that ODE 
supports. 
Usability test. It was unclear if implementation managers were conducting Usability 
Tests on initiatives and programs; however, as implementation occurred, participants discussed 
detecting problems and improving them. 
Practice-policy communication loops. The Practice-Policy Communication Loops 
provide feedback on what needs to change and how much of it needs to change. Based on the 
findings, these communication loops happened as ODE leadership and the Oregon State 
Legislature asked for updates on various initiatives and programs. Implementation managers 
shared how they provided these updates as reports or informational presentations when 
requested. 
Quality implementation framework (QIF). The QIF compared to the findings of this 
study provides areas of connection across the four sequential phases of implementation in the 
QIF: (a) Initial Considerations Regarding the Host Setting, (b) Creating a Structure for 
Implementation, (c) Ongoing Structure Once Implementation Begins, and (d) Improving Future 
Applications. 
Phase 1. This phase includes Self-Assessment Strategies (Conducting a Needs and 
Resources Assessment, Conducting a Fit Assessment, and Conducting a Capacity/Readiness 
Assessment), Decisions about Adaptation (Possibility for Adaption), and Capacity-Building 
Strategies (Obtaining Explicit Buy-in from Critical Stakeholders and Fostering a Supportive 
Climate, Building General/Organizational Capacity, Staff recruitment/maintenance, and 
Effective Pre-innovation Staff Training). The Self-Assessment Strategies and decisions about 
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adaptation were not used internally to determine implementation strategies; however, a 
needs/resources assessment, capacity/readiness assessment, and considerations for adaptation 
were used across several implementation managers externally with districts which were 
considering the implementation of an initiative or program. Implementation managers discussed 
using capacity-building strategies with advisory committees, partnerships, and districts.  
Phase 2. This phase includes Structural Features for Implementation (Creating 
Implementation Teams, Developing an Implementation Plan). These structural features were 
discussed by implementation managers as part of their processes and practices for 
implementation. They created a core implementation team of experts and developed an 
implementation plan which guided their implementation process. The details of implementation 
plans were not discussed, only that they had been developed for their initiative or program. 
Phase 3. This phase includes Ongoing Implementation Support Strategies (Technical 
Assistance/Coaching/Supervision, Process Evaluation, and Supportive Feedback Mechanism). 
These implementation supportive strategies were discussed throughout the findings for this study 
in the themes related to Supportive Strategies and Evaluation and Continuous Improvement. 
Technical assistance played a major role in supporting implementation efforts, while coaching 
and supervision were not fully received by implementation managers. Several implementation 
managers shared how they utilized process evaluation strategies with districts and schools, while 
several mentioned how they used it on their own implementation strategies. All participants 
described the supportive feedback mechanisms they developed in the Supportive Strategies 
theme.   
Phase 4. This phase includes Improving Future Implementation (Learning from 
Experience). The phase was discussed by implementation managers as they described the grant 
EXAMINATION OF ODE’S IMPLEMENTATION PROCESSES AND PRACTICES  82 
reporting process, data gathered and shared, professional learning networks, and process and 
evaluation reports. Grant reporting was identified as one of the only consistent ways of 
measuring outcomes across implementation managers. It was also an area in which three 
implementation managers stated they could learn from other implementation managers on their 
processes and outcomes. 
Strategy implementation framework (SIF). The SIF compared to the findings of this 
study provides areas of connection in the four categories of implementation within the SIF: (a) 
Strategic Context, (b) Strategic Context (Internal and External), (c) Operational Process, and (d) 
Outcome. 
Strategic content. The Strategic Content category incorporates the development of 
implementation strategies and the how and why for the strategy. Implementation managers 
discussed the purpose for their initiative or program, it’s intended outcomes, and the way in 
which they approached implementation through their processes and practices.    
Strategic context. The Strategic Context category refers to both the external and internal 
context. The external context aligns with the External Influences theme where implementation 
managers described federal and state requirements as well as factors that influenced their 
implementation processes and practices. At times these were outside ODE mandates, while other 
times these were internal initiatives, innovative practices, or new ways of working within the 
agency. The internal context aligns with elements from the Organizational Factors in the 
findings. 
Operational process. The Operational Process category provides insight into the 
operational planning, resource allocation, people, and control and feedback mechanisms. This 
category aligns across several themes in the findings, such as Organizational Factors, 
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Operational Policies and Procedures, Collaborative Implementation Features, and Supportive 
Strategies. This category lumps together implementation strategies, whereas this study’s findings 
provide a clear delineation between processes and practices implemented in several categories.   
Outcome. The Outcome category incorporates the intended and unintended results of 
implementation. The grant reports, surveys, observational site visits, discussion with partners, 
and district and school feedback were tools which provided implementation managers with data 
on whether or not their initiative or program was meeting its outcomes. This information 
provided implementation managers with the intended and unintended results that were then used 
to make future improvements to processes and practices.  
 This section explored comparisons between the findings of this study and the three 
implementation meta-frameworks from the literature review section of this document. The areas 
of alignment and differences were discussed in the descriptions organized within the 
implementation meta-framework sections. The areas of alignment between the findings and the 
meta-frameworks provide insight on the best practices in implementation research and provide 
an analytical lens for the practices and processes used in the implementation of initiatives and 
programs by implementation managers at ODE. The areas of gap or misalignment provide 
opportunities for further exploration, improvement, and innovation within ODE. 
Contributions to the Literature 
 This study contributes to the research field on implementation in several ways. It informs 
areas of gaps in research and the literature by contributing to both the education field and state-
level implementation processes and practices for initiatives and programs. It provides insight into 
organizational policies and procedures that implementation managers in this study navigated to 
effectively implement their initiative or program. It provides an understanding of the complex 
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nature of state-level implementation, a process for breaking down implementation processes and 
practices, and a conceptual framework for organizing processes and practices that contribute to a 
reduced strategy for effective implementation of initiatives and programs. 
Validity 
 It is important to address validity in a qualitative research study design through a variety 
of strategies. Creswell (2013) refers to validation as a process and strength of qualitative research 
through extensive time spent in the environment, detailed descriptions, and the relationship 
between the researcher to participants. My study had several constraints related to validity that 
were addressed to reduce validity threats. These includes generalizability, research bias, response 
bias, and triangulation. 
Generalizability. The goal for this study was to understand the implementation processes 
and practices for initiatives and programs at ODE. The detailed responses allowed for 
comparisons to be made between implementation managers, across departments within ODE, 
and with the meta-frameworks in the literature on best practices for implementation. While this 
study was conducted at ODE, it provided rich descriptions of the processes and practices of 
implementation managers. This study and the research questions were built upon the literature 
review and provide a process for other educational agencies and states to learn from the findings 
of this study. 
Researcher bias. As mentioned earlier, I am an Education Specialist at ODE and a work 
colleague of participants in this study. Because I had previous experience in the implementation 
of initiatives and programs, I felt it would be insightful and valuable for me to deeply learn from 
other implementation managers on their processes and practices for implementation. I am 
familiar with the intricacies of implementation at ODE, understand that it is becoming a learning 
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organization, and believe the findings of this study will provide ODE and my colleagues with 
areas of insight for our work.  
I selected six participants for this study using a purposive sampling strategy. Participants 
were identified from different department and teams across ODE who were responsible for 
implementing at least one current initiative or program in the last two legislative bienniums. Four 
participants were known to me, while two participants were identified through a reputational or 
networking sampling. I felt it was important for this study to have cross-department 
representation in order to understand the landscape of implementation practices and processes 
across the agency. The departments not selected from for this study were due to initiatives and 
programs not typically being implemented within them. 
Response bias. As the interview questions for this study were being developed, they 
were peer reviewed by my dissertation committee and two research colleagues at ODE. The 
questions were piloted with one of the participants in this study who afterwards provided 
feedback on the structure and order of the questions. This helped ensure that participants were 
not confused by the questions during the interview. The interview questions were shared with all 
participants prior to the interviews to provide them with the opportunity to share the most 
accurate and honest information on their processes and practices, as well as put them at ease. 
Participants were made aware that neither their identity nor their initiative or program would be 
revealed. Lastly, member checking was conducted with two of the participants as they were 
asked to provide feedback on the findings and interpretations. The feedback was used to refine or 
further clarify elements in the categories of the themes. 
Triangulation. Triangulation was achieved by capturing multiple participant voices from 
multiple departments across the agency, all contributing to multiple data points collected over the 
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interviews. These data points on implementation practices and processes were then compared, 
looking for areas of commonalities and differences, and then contrasted with meta-frameworks 
from implementation research in the literature. 
Implementation Conceptual Framework 
I used the findings from this study to configure the elements of implementation processes 
and practices into categories that are displayed under the six key themes in Table 3. The six 
themes and categories serve as the building blocks for implementation processes and practices 
and provide a potential framework for creating alignment and coherence across implementation 
at ODE. 
Table 3 
Framework for Implementation Processes and Practices 
External 
Influences 
Organizational 
Factors 
Operational 
Policies and 
Procedures 
Collaborative 
Implementation 
Features 
Supportive 
Strategies 
Evaluation 
and 
Continuous 
Improvement 
Federal Training* Equity lens* Core team* Technical 
assistance* 
Use of 
evaluation* 
State Leadership Rulemaking 
process 
Advisory 
committees* 
Key decision 
making 
Improvement 
process 
 Culture Procurement 
process 
Partnerships Use of data and 
tools 
 
  Grant 
awarding 
process 
 Communication  
  Grant 
reporting 
   
  Funding 
structure 
   
Note. Categories with an asterisk(*) include elements of processes and practices that 
implementation managers identified as overall effective for implementation of their initiative or 
program. 
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I created a conceptual framework (Figure 4) using a hexagon model to capture the 
implementation processes and practices across departments and between implementation 
managers within the six themes. These themes do not necessarily occur in a sequential order, but 
provide an understanding of the interconnections between them. The figure displays arrows 
between themes where elements influence each other. 
 
Figure 4. Implementation Conceptual Framework. Interconnected themes for implementation 
processes and practices. The themes next to each other contain elements of implementation 
processes and practices that were closely interconnected, whereas themes further away had 
elements that were less influenced by each other or not influenced at all. 
 
Operational policies and procedures. The Operational Policies and Procedures were the 
common ODE processes utilized across implementation managers. This theme contained 
elements that directed or guided implementation processes and practices, and had an influence on 
the other five themes. The five other themes were interconnected with the Operational Policies 
and Procedures, as they supported elements of required implementation processess within ODE. 
External influences. The External Influences were federal and state legislative elements 
that impacted the implementation processes and practices within ODE. The External Influences 
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typically had requirements or reports used to guide areas of implementation in the two 
surrounding themes of Operational Policies and Procedures and Evaluation and Continuous 
Improvement. Both of these surrounding themes provided mechanisms for reporting back on 
federal and state requirements.  
Evaluation and continuous improvement. The Evaluation and Continuous 
Improvement provided insight into the processes and practices used for measuring 
implementation efforts, either internal or external, as part of the implementation process or 
outcomes. This theme was interconnected to the Supportive Strategies which were implemented, 
the reports provided for Operational Policies and Procedures and External Influences, and the 
Collaborative Implementation Features utilized. 
Supportive strategies. The Supportive Strategies contained elements that were utilized 
internally and externally by ODE’s implementation managers to inform and provide support for 
implementation. The Supportive Strategies contained practices that were measured as part of the 
Evaluation and Continuous Improvement process and utilized Collaborative Implementation 
Features as a means to support implementation, and at times were required by Operational 
Polices and Procedures as part of the process. 
Collaborative implementation features. The Collaborative Implementation Features 
were internal and external elements that supported implementation efforts. These were 
comprised of the teams, committees, and partnerships that guided decision making and provided 
feedback to support implementation processses and practices. At times, elements in this theme 
were required as part of the Operational Policies and Procedures process, but was also guided by 
Organizational Factors and connected to Supportive Strategies elements. This theme was 
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discussed across implementation managers as helpful and important to their implementation 
processes and practices. 
Organizational factors. The Organizational Factors were the internal elements that 
facilitated implementation. Implementation managers with previous implementation experience 
or training found it easier to transfer these concepts across initiatives or programs, whereas 
others found implementation of their initiative or program to be a steep learning curve. Those 
who discussed having a director or leadership with knowledge and support of their initiative or 
program were able to navigate implementation processes and practices easier. This theme was 
connected with Collaborative Implementation Features and Operational Policies and Procedures, 
as elements in these areas provided technical guidance and support for implementation.  
Implications 
 This section presents implications for practice and policy, as well as implications for 
future research. 
Implications for practice and policy. My study provides findings that have implications 
for practice and policy. 
 Address institutional and operational infrastructure. ODE should leverage their Equity 
Stance and Oregon’s Equity Lens to actively identify and address the institutional and 
operational policies, processes, and practices that perpetuate inequities in student outcomes. 
Based on the findings, areas of focus that should be addressed are the funding approval and 
structure, and the procurement and grant process.  
An initial step to address the student inequities would be to operationalize internal equity 
training to name and identify belief gaps, inconsistencies in the timing and distribution of funds, 
and systemic barriers in various initiatives, grants, and programs across the agency, specifically 
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those that target supports for historically and currently marginalized students. There should be 
coordinated efforts across the agency with the executive leadership team and implementation 
managers to examine these inequities and then develop targeted strategies to engage in discourse 
that interrupts policies and practices and begin to address systemic inequities, eliminate 
educational barriers and provide equitable outcomes for all students in Oregon’s education 
system. 
Supportive leadership. ODE should clearly define the leadership role at different levels 
within the agency for knowledge and support of implementation of initiatives, grants, and 
programs. ODE should create accountability for technical and adaptive leadership support and 
collaborative work with implementation managers to identify and remove obstacles and barriers 
that hinder the implementation process.  
ODE should address aspects of the organizational culture and climate that have created 
fear and mistrust, while also intentionally building collaboration, cross-functional teaming, and 
coherence between initiatives and programs and across levels within the organization during 
each phase of the implementation process. Trust, power differentials and complexities, politics, 
informal processes and procedures, and “siloing” were mentioned implicitly or explicitly 
throughout the findings of this study. Research literature has found organizational culture and 
climate as foundational to reaching effectiveness. ODE leadership can improve its culture and 
ways of working that facilitate alignment, coherence, capacity, efficiency, trust, and morale 
across the agency. 
 Create routines to drive implementation. ODE should develop routines as a formative 
process for planning, monitoring, improving, and evaluating internal policies and 
implementation processes and practices. A continuous improvement process that incorporates 
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elements of both Implementation Science and Improvement Science should be used. ODE’s 
district and school improvement process offers a powerful mechanism that can be incorporated 
and modeled at the state-level. ODE should create routines to determine which districts are 
provided support and which districts are doing well. 
Use feedback loops and communication protocols. ODE should create internal feedback 
loops and communication protocols to keep directors and leadership informed about the 
implementation process, progress, and outcomes. These feedback loops should be conducted as 
two-way communication so as to also inform implementation managers about updates or factors 
that may impact their initiatives or programs. 
ODE leadership and implementation managers should create a systematic process to 
internally and externally share final reports and grant reports on successes and challenges of 
implementation processes, practices, and outcomes across initiatives and programs. These 
reports will benefit other implementation managers, ODE leadership, and legislators to help 
inform decisions about future areas for policy, funding, supports, and improvements. 
 Create agency-wide common terminology. ODE should create agency-wide common 
terminology, which can be used within the organization and with partners for implementation 
efforts. Certain key terms were defined for participants from the literature in order to create a 
baseline of common understanding to efficiently answer the interview questions. ODE could 
provide implementation managers with formal definitions of the key terms in order to have 
common understanding between them. It is important to define terms such as initiatives, 
programs, implementation, practices, and processes. 
Develop implementation support teams. ODE should develop and deploy cross-agency 
implementation teams who are experts in planning, implementing, improving, and evaluating 
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initiatives and programs. These teams would have deep knowledge in both Implementation 
Science and Improvement Science practice methodologies. These team would strategize and 
work closely with implementation managers who are the content specialists by providing input, 
feedback, resources, and supports throughout the entire implementation process. The team would 
also assist leadership and implementation managers with alignment and coherence with other 
initiatives, programs, and projects that are underway. 
Ongoing implementation professional learning. ODE should develop extensive 
implementation onboarding for new employees and ensure current employees are required to 
have updated training on best practices for implementation. It is important for ODE to consider 
background training and experience in implementation when hiring and building the capacity and 
competencies of ODE’s implementation managers to effectively execute the work with which 
they are charged. All implementation managers and leadership involved in implementation 
should receive training on quality project management methodologies, collaborative technology 
platforms, coordinated support for implementation planning, guidelines for navigating 
implementation stages, use of a continuous improvement process, and initiative and program 
evaluation. 
Sustainability and scaling. ODE should consider identifying ways to provide 
sustainability for initiatives and programs and identify areas for scaling of implementation. ODE 
may consider partnering and learning from regions within the state or from other states who have 
had success in these areas. ODE could take advantage of national organizations for 
implementation and improvement who offer technical support and resources to state education 
agencies wanting to build capacity in their organizations, personnel, and practices. 
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Implications for further research. Further research in this topic could build on the 
strengths and limitations of this study. Four distinct areas to focus for further research are: (a) 
increase the number of participants, (b) identify and prioritize areas of this study to investigate, 
(c) replicate the study in other state educational agencies, and (d) expand this study to other 
organizations and fields. ODE has the opportunity improve upon the implementation processes 
and practices for initiatives and programs by increasing the number of participants across offices 
within ODE and through further investigation of areas identified in the findings. The results of 
this study are specific to the context of ODE and could vary between state to state educational 
agencies. It would be useful to replicate this study in other state educational agencies to learn 
about their implementation processes and practices. Lastly, this type of study could be expanded 
to other organizations and fields to increase the research literature on effective processes and 
practices for implementation. 
Conclusion 
 This study provided valuable insight into the technical aspects of state-level initiative and 
program implementation focused on efficiency and effectiveness, while also revealing aspects of 
the organizational culture that have impacted implementation efforts. Implementation managers 
must be fully equipped and supported to strategically navigate these complex interconnected 
systems in order to reach intended outcomes. The leadership, expertise, and passion of 
implementation managers is inspiring and their implementation processes and practices provide a 
wealth of information to learn from. It is our shared responsibility and opportunity to learn from 
and transform the educational system and culture required for equitable outcomes for all of our 
students. 
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Appendix A 
Invitation to Participate 
Dear ODE Implementation Manager,    
 
My name is Beth Wigham and I work as an Education Specialist at the Oregon Department of 
Education (ODE). I am a student in the Doctor of Educational Leadership program at George 
Fox University in Newberg, Oregon. As a requirement of my program, I am conducting a 
research study to examine ODE’s implementation landscape. I am eager to learn from your 
experiences with implementing initiatives and/or programs at ODE. The objective of this study is 
to gain a better understanding of the common implementation practices and processes used 
across departments within ODE and between implementation manager for various initiatives and 
programs, as well as how implementation processes and outcomes are evaluated. 
 
This research study will consist of structured interview questions in which there are no right or 
wrong answers. The questions will include topics such as: (a) experience with implementation of 
programs or initiatives; (b) practices in implementation; (c) processes for implementation; (d) 
method for evaluating the process of implementation; and (e) method for evaluating outcomes of 
initiatives or programs. You may be asked some clarifying or probing questions to gain a deeper 
insight of implementation and associated challenges.  
 
Your participation in this research study is completely voluntary and you may decline to 
continue at any time or decline to answer any question at your discretion. The risks associated 
with this study are minimized by providing a community story and pseudonyms for initiatives 
and programs, general interview questions as to not reveal identities of participants, and coding 
of findings. The interviews will be audio-recorded and subsequently transcribed. All the research 
materials (i.e., audio-recordings, transcripts, and signed consent forms) will be locked in 
separate, secure locations for a period of three years. I will be the only individual who will have 
access to these materials. After three years, I will personally destroy all relevant materials and 
delete the audio recordings. The results of this study may be used for research purposes, such as 
presentations at professional conferences, academic publications, and future research studies.  
 
I am ready to schedule an interview with you and expect it to last approximately two hours. I am 
planning to meet with you at a location and time that is convenient for you and quiet enough to 
conduct a recorded conversation. I would like to present you with a small token of appreciation 
for your time and participation at the end of the interview.  
 
If you have any questions regarding this research study, please contact me at (503) 480-9430, or 
my advisor at George Fox University, Dr. Scot Headley, at (503) 554-2836. 
 
Kind regards, 
 
 
Beth Wigham 
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Appendix B 
Interview Questions 
Key terms: 
Some common terms used in implementation science that we will refer to during the interview 
are: 
• Initiatives – the priority efforts or projects that solve a problem or produce changes that 
result in desired outcomes 
• Programs – the activities and connections between activities designed to produce a set of 
desired outcomes  
• Implementation – a set of specified activities that occur at clear stages with common 
components that are intentionally implemented 
• Practices – the methods or techniques used most often to produce results 
• Processes – a series of actions, decisions, or steps taken in order to achieve a particular 
outcome 
 
Background Questions 
1. What is your current position? (i.e., Director, Education Specialist, Research Analyst, etc.) 
2. How long have you worked at ODE? 
3. Since your time at ODE, how many different initiatives, programs, or grants have you been 
responsible for implementing? 
4. While you’ve been working for ODE, were you provided training on how to implement an 
initiative or program? [Probe if so: Can you tell me more about it?] 
5. Before working at ODE, have you ever been responsible for implementing an initiative or 
program? [Probe if so: Which have you been responsible for implementing and how many?] 
6. Before coming to ODE, have you ever been trained on how to implement an initiative or 
program? 
 
Description of Initiative or Program 
7. How would you describe the essential functions or features of your initiative or program?  
8. What type of initiative or program are you implementing? [Probe: Is it federal, state, local? Is 
it connected to your role or function at the agency? How so?] 
9. Is your initiative or program connected to the implementation efforts of other initiatives or 
programs in the agency? [Probe if so: What ways is it connected or communicated?] 
10. What is the intended outcome of the initiative or program? 
11. What approach does your program/initiative propose to get these outcomes? 
12. Does implementation of your initiative or program require the collection and/or use of data or 
technology? [Probe if so: What type of data or technology is needed?] 
 
Planning for Implementation 
13. What contextual factors do you consider when planning for implementation? For instance, do 
you consider what organizational, teamwork, and individual functions can help support you?  
14. Is there someone knowledgeable that you go to for assisting you in implementation? 
15. Do other people play a role in your implementation process? [Probe: Do you use a team 
approach?] [Probe if so: Are there internal or external people you work with?] 
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16. How do you go about making key decisions?  
17. How do your implementation processes and practices incorporate equity? [Probe if so: Do 
you use Oregon’s Equity Lens? ODE’s Equity Stance?] 
 
Support for Implementation 
18. Are there any established policies, guidance documents, routines, or processes that you use in 
implementation? [Probe if so: What are they?] [Probe: Can I get a copy of any documents 
you use for implementation?] 
19. What additional tools, resources or supports have you received for implementation? 
20. Has agency leadership been involved in your implementation? [Probe if so: How have they 
been involved?]  
21. Do you feel that agency leadership is knowledgeable and supportive about your initiative or 
program? [Probe if so: In what ways?] 
 
Evaluation of Effectiveness 
22. What elements of your practices and processes would you define as effective? 
23. How do you measure that your initiative or program is meeting its expected goals or 
outcomes? 
24. Are you required to report on the outcomes of your initiative or program? 
25. Is your performance evaluated based on your implementation processes, practices or 
outcomes? 
 
Improvement and Innovation 
26. How do you review and/or iterate on your implementation process or practices for 
effectiveness? 
27. Do you have a specific improvement cycle model you use? [Probe if so: Could you describe 
how it works?] [Probe: How do you review your implementation strategies for effectiveness 
using this cycle?] 
28. How do you provide feedback to higher ups on what is working that could inform ODE’s 
policies? 
29. Do you use a communication plan or feedback loops as a part of your implementation 
process? 
30. How do you scale up or build upon your implementation processes and practices? 
 
Challenges, Opportunities, and Recommendations 
31. Have you experienced any challenges or barriers to implementation? [Probe if so: Are there 
policies or structures that ODE has in place have been a challenge or barrier?] [Probe if so: 
What polices or structures might be helpful to you in implementation of your initiative or 
program?] 
32. What could help you in implementation that you don’t get, have, or use? 
33. What would you recommend or suggest to improve implementation of current or future 
initiatives or programs at ODE? 
34. Is there anything additional you’d like to share about your implementation practices or 
processes in your work at ODE? 
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Appendix C 
Letter of Consent 
Dear ODE Implementation Manager,    
 
My name is Beth Wigham and I work as an Education Specialist at the Oregon Department of 
Education (ODE) in the Office of Teaching, Learning, and Assessment. I am a student in the 
Doctor of Educational Leadership program at George Fox University in Newberg, Oregon. As a 
requirement of my program, I will be conducting a research study and have chosen to examine 
ODE’s implementation landscape. I am eager to learn from your experiences with implementing 
initiatives and/or programs at ODE. The objective of this study is to gain a better understanding 
of the common implementation practices and processes used across departments within ODE and 
between implementation manager for various initiatives and programs, as well as how 
implementation processes and outcomes are evaluated. 
 
This research study will consist of structured interview questions in which there are no right or 
wrong answers. The questions will include topics such as: (a) experience with implementation of 
programs or initiatives; (b) practices in implementation; (c) processes for implementation; (d) 
method for evaluating the process of implementation; and (e) method for evaluating outcomes of 
initiatives or programs. You may be asked some clarifying or probing questions to gain a deeper 
insight of implementation and associated challenges. 
 
Your participation in this research study is completely voluntary and you may decline to 
continue at any time or decline to answer any question at your discretion. The risks associated 
with this research study are minimized by a providing a community story and pseudonyms for 
initiatives and programs, general interview questions as to not reveal information about the 
identities of participants, and coding of findings. The interviews will be audio-recorded and 
subsequently transcribed. Information obtained from interviews will be analyzed for common 
themes. All the research materials (i.e., audio-recordings, transcripts, and signed consent forms) 
will be locked in separate, secure locations for a period of three years. I will be the only 
individual who will have access to these materials. After three years, I will personally destroy all 
relevant materials and delete the audio recordings.  
 
The results of this study may be used for research purposes, such as presentations at professional 
conferences, academic publications, and future research studies. If you have any questions 
regarding this research study, please contact me at (503) 480-9430, or my advisor at George Fox 
University, Dr. Scot Headley, at (503) 554-2836.  
 
Please sign below if you understand the purpose of this research study and agree to participate.    
 
Participant signature_____________________________________ Date: _________________   
 
 
Researcher signature____________________________________  Date: _________________ 
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Appendix D 
Institutional Review Board Approval 
 
 
 
